

Government of the People's Republic of Bangladesh
Office of the Project Director
 Establishment of Quality Control Laboratory for Livestock Inputs and its Food Products Project (2nd revised)
 Krishi Khamar Sarak, Farmgate, Dhaka

Revised Annual Procurement Plan (2021-22)

(a) Financial Year 2021-22 (c) Ministry / Division Ministry of Fisheries and Livestock
 (b) Reporting Period July/2021 - June/2022 (d) Head of Procuring Entity Director General, DLS

Ministry/Division	: Ministry of Fisheries and Livestock
Agency	: Department of Livestock Services (DLS)
Procuring Entity Name & Code	: Project Director, 14404
Project Name	: Establishment of Quality Control Laboratory for Livestock Inputs and its Food Products (2 nd revised)
Code	: 224071600

Sl No	Package No.	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Lakh Tk.)	Time Code for Process		Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
									10	11									
1	GD-32a	Test kit, consumables and other inputs for QC lab	Nos	LS	OTM	Project Director	GOB	150.00	Planned Dates	Planned days		15/07/21	13/08/21	27/08/21	04/09/21	11/09/21	09/10/21	84	180
		Subtotal						150.00	Planned Dates	Actual Dates		20/07/21	27/07/21	05/08/21	08/08/21	08/08/21	11/08/21	20	30
3	GD-34	High speed internet pack for Data Center	Nos	5	RFQ	Project Director	GOB	5.00	Planned Dates	Actual Dates		20/07/21	27/07/21	05/08/21	08/08/21	08/08/21	11/08/21	20	60
		Subtotal						5.00	Planned Dates	Actual Dates		20/07/21	27/07/21	05/08/21	08/08/21	08/08/21	11/08/21	20	60
4	GD-35	Office stationeries	Nos	2	RFQ	Project Director	GOB	5.00	Planned Dates	Actual Dates		20/07/21	27/07/21	05/08/21	08/08/21	08/08/21	11/08/21	20	60
		Subtotal						5.00	Planned Dates	Actual Dates		20/07/21	27/07/21	05/08/21	08/08/21	08/08/21	11/08/21	20	60
5	GD-36	Video documentary of QC Lab activities	Page	10	RFQ	Project Director	GOB	5.00	Planned Dates	Actual Dates		20/07/21	27/07/21	05/08/21	08/08/21	08/08/21	11/08/21	20	60
		Subtotal						5.00	Planned Dates	Actual Dates		20/07/21	27/07/21	05/08/21	08/08/21	08/08/21	11/08/21	20	60
6	GD-37	Investigative research on Quality Control	Nos	1	RFQ	Project Director	GOB	5.00	Planned Dates	Actual Dates		20/07/21	27/07/21	05/08/21	08/08/21	08/08/21	11/08/21	20	60
		Subtotal						5.00	Planned Dates	Actual Dates		20/07/21	27/07/21	05/08/21	08/08/21	08/08/21	11/08/21	20	60
7	GD-38	Inputs for Awareness activities	Nos	1	RFQ	Project Director	GOB	5.00	Planned Dates	Actual Dates		20/07/21	27/07/21	05/08/21	08/08/21	08/08/21	11/08/21	20	30
		Subtotal						5.00	Planned Dates	Actual Dates		20/07/21	27/07/21	05/08/21	08/08/21	08/08/21	11/08/21	20	30
PAGE TOTAL								175.00											

৯/৮/২১
 সচিব প্রকল্প বাণিজ্য
 ঠিক
 পরিচালনা ও মূল্যায়ন কোষ
 এগিনিম্পদ অধিদপ্তর, ঢাকা

৯/৮/২১
 সচিব প্রকল্প বাণিজ্য
 ঠিক
 পরিচালনা ও মূল্যায়ন কোষ
 এগিনিম্পদ অধিদপ্তর, ঢাকা

৯/৮/২১
 সচিব প্রকল্প বাণিজ্য
 ঠিক
 পরিচালনা ও মূল্যায়ন কোষ
 এগিনিম্পদ অধিদপ্তর, ঢাকা