

Package & Lot No.	Description of Procurement Package	Ecn. Code	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. In Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-4	Procurement of Medical and surgical treatment equipment.	3252105	LS	LS	OTM NCT (e-Gp)	As per DOFP	GOB	22.00	Planned Dates	03/10/21	24/10/21	07/11/21	14/11/21	21/11/21	19/12/21		
									Planned Days	0	21	14	7	7	28	77	90 days
									Actual Dates								
GR-5	Procurement of Medicine	3257302	LS	LS	OTM NCT (e-Gp)	As per DOFP	GOB	15.00	Planned Dates	03/10/21	24/10/21	07/11/21	14/11/21	21/11/21	19/12/21		
									Planned Days	0	21	14	7	7	28	77	90 days
									Actual Dates								
GR-6 Lot-1	Procurement of Miscellaneous Goods.	3255105	LS	LS	OTM NCT (e-Gp)	As per DOFP	GOB	20.00	Planned Dates	03/10/21	24/10/21	07/11/21	14/11/21	21/11/21	19/12/21		
									Planned Days	0	21	14	7	7	28	77	90 days
									Actual Dates								
GR-6 Lot-2	Procurement of Sanitary Goods.	3255105	LS	LS	OTM NCT (e-Gp)	As per DOFP	GOB	10.00	Planned Dates	03/10/21	24/10/21	07/11/21	14/11/21	21/11/21	19/12/21		
									Planned Days	0	21	14	7	7	28	77	90 days
									Actual Dates								
GR-6 Lot-3	Procurement of Electric Goods.	3255105	LS	LS	OTM NCT (e-Gp)	As per DOFP	GOB	10.00	Planned Dates	03/10/21	24/10/21	07/11/21	14/11/21	21/11/21	19/12/21		
									Planned Days	0	21	14	7	7	28	77	90 days
									Actual Dates								
GR-7 Lot-1	Procurement of African Lion for Bangladesh National Zoo.	4113101	Each	4	OTM NCT (e-Gp)	As per DOFP	GOB	60.00	Planned Dates	02/01/22	23/01/22	06/02/22	13/02/22	20/02/22	20/03/22		
									Planned Days	0	21	14	7	7	28	77	90 days
									Actual Dates								
GR-7 Lot-2	Procurement of Red Kangaroo for Bangladesh National Zoo.	4113101	Each	4	OTM NCT (e-Gp)	As per DOFP	GOB	60.00	Planned Dates	02/01/22	23/01/22	06/02/22	13/02/22	20/02/22	20/03/22		
									Planned Days	0	21	14	7	7	28	77	90 days
									Actual Dates								
GR-7 Lot-3	Procurement of Uama for Bangladesh National Zoo.	4113101	Each	4	OTM NCT (e-Gp)	As per DOFP	GOB	24.00	Planned Dates	02/01/22	23/01/22	06/02/22	13/02/22	20/02/22	20/03/22		
									Planned Days	0	21	14	7	7	28	77	90 days
									Actual Dates								
GR-7 Lot-4	Procurement of Pelican for Bangladesh National Zoo.	4113101	Each	4	OTM NCT (e-Gp)	As per DOFP	GOB	16.00	Planned Dates	02/01/22	23/01/22	06/02/22	13/02/22	20/02/22	20/03/22		
									Planned Days	0	21	14	7	7	28	77	90 days
									Actual Dates								
GR-7 Lot-5	Procurement of Wild Beast for Bangladesh National Zoo.	4113101	Each	4	OTM NCT (e-Gp)	As per DOFP	GOB	40.00	Planned Dates	02/01/22	23/01/22	06/02/22	13/02/22	20/02/22	20/03/22		
									Planned Days	0	21	14	7	7	28	77	90 days
									Actual Dates								
GR-8	Painting over Guide wall within Bangladesh National Zoo.	3255105	LS	LS	RFQ NCT	As per DOFP	GOB	3.00	Planned Dates	06/01/22	16/01/22	16/01/22	17/01/22	17/01/22	-		
									Planned Days	0	10	0	1	0	-	11	14 days
									Actual Dates								
GR-9	Painting over trees body within Bangladesh National Zoo.	3255105	LS	LS	RFQ NCT	As per DOFP	GOB	3.00	Planned Dates	13/01/22	23/01/22	23/01/22	24/01/22	24/01/22	-		
									Planned Days	0	10	0	1	0	-	11	14 days
									Actual Dates								
GR-10	Painting over main gate & parking place within Bangladesh National Zoo.	3255105	LS	LS	RFQ NCT	As per DOFP	GOB	3.00	Planned Dates	20/01/22	30/01/22	30/01/22	31/03/22	31/03/22	-		
									Planned Days	0	10	0	1	0	-	11	14 days
									Actual Dates								
GR-11	Supply of Liveries for 17-20 grade Employees of Bangladesh National Zoo.	3256106	LS	LS	RFQ NCT	As per DOFP	GOB	3.00	Planned Dates	31/01/22	09/02/22	09/02/22	10/02/22	10/02/22	-		
									Planned Days	0	10	0	1	0	-	11	14 days
									Actual Dates								
Sub-Total =								289.00									

Continued page-3