

**National Agricultural Technology Program – Phase II Project (NATP-2): DLS Component**  
**Project Implementation Unit (PIU): Livestock Component**  
**ANNUAL PROCUREMENT PLAN (2021-2022)**  
**PROCUREMENT IMPLEMENTATION REPORT**

Budget

**GOB Format**

ion : 2022-2023  
 : Ministry of Fisheries and Livestock  
 : Department of Livestock Services  
 ity Name : Director, PIU-NATP-2-DLS  
 or, Project/ Program Name & Code : National Agricultural Technology Program – Phase II Project (NATP-2) & Code 5003

Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. in Lac	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract
	3	4	5	6	7	8	9	10	11	12	13	14	15	16
Infrastructure for District and Upazila Slaughtering facilities and Offices	LS	LS	OTM (NCT/NCB)	Director, PIU, NATP-2: DLS	GoB	48.50	Planned Dates		01/12/2022	23/12/2022	07/01/2023	14/01/2023	22/01/2023	19/02/2023
							Planned Days		0	21	14	7	7	28
							Actual Dates							
Miscellaneous Equipments and Materials for Upazila. (Milk Churn, Milking Machine, Copper Machine, Cream Separator etc.)	LS	LS	OTM (NCT/NCB)	Director, PIU, NATP-2: DLS	GoB	224.00	Planned Dates		02/10/2022	23/10/2022	07/11/2022	14/11/2022	22/11/2022	19/12/2022
							Planned Days		0	21	14	7	7	28
							Actual Dates							
Purchase of Stationary and Consumables for PIU	LS	LS	RFQ	Director, PIU, NATP-2: DLS	IDA, IFAD	5.00	Planned Dates		06/01/2023	13/01/2023	13/01/2023	20/01/2023	23/01/2023	26/01/2023
							Planned Days		0	7	0	7	3	3
							Actual Dates							
Purchase of Books, Periodical Extension & Audio, Video, film production material	LS	LS	OTM (NCT/NCB)	DG:DLS	GoB	40.00	Planned Dates		02/01/2022	23/11/2022	07/11/2022	14/12/2022	22/12/2022	19/01/2023
							Planned Days		0	21	14	7	7	28
							Actual Dates							
Printing and Binding	LS	LS	RFQ	DG:DLS	IDA, IFAD	3.00	Planned Dates		04/01/2023	11/01/2023	11/01/2022	18/01/2023	21/01/2023	24/01/2023
							Planned Days		0	7	0	7	3	3
							Actual Dates							

Work will be performed subject to availability of fund.

অনুমোদিত  
 ডাঃ মোঃ হাবিবুর রহমান  
 চীফ  
 প্রকৌশল ও মাল্যায়ন কর্মকর্তা

অনুমোদিত  
 ডাঃ মনজুর মোহাম্মদ শাহজাদা  
 সিস্টেমস (সফটওয়্যার) ইঞ্জিনিয়ার  
 সফটওয়্যার বিভাগ

20.06.2022

**National Agricultural Technology Program - Phase-II Project (NATP-2): DLS Component**  
**Project Implementation Unit (PIU): Livestock Component**  
**ANNUAL PROCUREMENT PLAN ( 2021-2022)**  
**PROCUREMENT IMPLEMENTATION REPORT**

**Budget: Develo**

**GOB Format**

Project/ Programme Name & Code : 2022-2023  
 : Ministry of Fisheries and Livestock  
 : Department of Livestock Services  
 : Director, PIU-NATP-2-DLS  
 : National Agricultural Technology Program - Phase-II Project (NATP-2) & Code 5003

1 of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. in Lac	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
Maintenance, Repair & 1.	LS	LS	RFQ	Director, PIU, NATP-2: DLS	RPA	10.00	Planned Dates		10/10/22	17/10/22	17/10/22	24/10/22	27/10/22	30/10/22	
							Planned Days		0	7	0	7	3	3	
							Actual Dates								

will be performed subject to availability of fund.

*Signature*  
 08/09/2022  
 ডাঃ মোঃ হাবিবুর রহমান  
 চীফ  
 পরিকল্পনা ও মূল্যায়ন কোষ  
 প্রাণিসম্পদ অধিদপ্তর, ঢাকা।

অনুমোদিত  
*Signature*  
 (ডাঃ মজিবুর মোহাম্মদ শাহজাদা)  
 মহাপরিচালক (সংশ্লিষ্ট দপ্তর)  
 প্রাণিসম্পদ অধিদপ্তর, বাহাদুর, মন্ডা।

*Signature*  
 20.06.2022  
 ডাঃ এ.এ.এম গোলাম মহিউদ্দিন  
 পরিচালক  
 প্রাণিসম্পদ অধিদপ্তর, ফার্মগেট, ঢাকা-১২১৫।