

Government of the People's Republic of Bangladesh
Office of the project Director
Buffalo Development Project(2nd Phase)
Krishi Khamar Sarak, Farmgate, Dhaka.
Annual Procurement Plan (2023-2024)
Budget- Development

Ministry/Division		Ministry of Fisheries & Livestock													(In Lakh Tk.)		
Agency		Department of Livestock Services															
Project Name & Code		Project Director															
Project Name & Code		Buffalo Development project (2 nd Phase) Code-2-2425-3500															
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Advertise Pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-25 Lot-01	Procurement of Laboratory chemical and reagents Purchase	L.S	L.S	OTM (NCT)	PD	GOB	27.16	Plan Dates Planned Days Actual Dates	N/A N/A -	04/01/24 0 -	25/01/24 21 -	08/02/24 14 -	15/02/24 7 -	22/02/24 7 -	21/03/24 28 -	21/03/24 77 days -	21/04/24 30 days -
GD-27 Lot-01	Procurement of Buffalo Feed (Government Buffalo Farm)	L.S	L.S	OTM (NCT)	PD	GOB	490.37	Plan Dates Planned Days Actual Dates	N/A N/A -	16/07/23 0 -	06/08/23 21 -	20/08/23 14 -	27/08/23 7 -	03/09/23 7 -	01/10/23 28 -	01/10/23 77 days -	30/06/24 272 days -
GD-28 Lot-01	Procurement of Medicine & Vaccination (Government Buffalo farm)	L.S	L.S	RFQ	PD	GOB	5.00	Plan Dates Planned Days Actual Dates	N/A N/A -	20/01/24 0 -	27/01/24 7 -	02/02/24 5 -	05/02/24 3 -	10/02/24 5 -	15/02/24 5 -	15/02/24 25 days -	30/02/24 15 days -
GD-29 Lot-01	Procurement of Photocopier Machine and Computer Accessories	No	1 Nos	RFQ	PD	GOB	3.54	Plan Dates Planned Days Actual Dates	N/A N/A -	18/07/23 0 -	25/07/23 7 -	30/07/23 5 -	02/08/23 3 -	07/08/23 5 -	12/08/23 5 -	12/08/23 25 days -	27/08/23 15 days -
GD-32 Lot-01	Procurement of Bull Purchase	Nos	10 Nos	DPM	PD	GOB	14.00	Plan Dates Planned Days Actual Dates	N/A N/A -	11/02/24 0 -	01/03/24 21 -	15/03/24 14 -	22/03/24 7 -	29/03/24 7 -	26/04/24 28 -	26/04/24 77 days -	26/05/24 30 days -
GD-23 Lot-02	Contingency Items	L.S	L.S	RFQ	PD	GOB	4.00	Plan Dates Planned Days Actual Dates	N/A N/A -	20/12/23 0 -	27/12/23 7 -	02/01/24 5 -	05/01/24 3 -	10/01/24 5 -	15/01/24 5 -	15/01/24 25 days -	30/01/24 15 days -

amirul
21/09/26

অনুমোদিত

সিদ্ধান্ত
15/09/2026
ডাঃ মোঃ হাবিবুল কোষ তালুকদার
মহাপরিচালক (সংশোধিত)
প্রাণিসম্পদ অধিদপ্তর, বাংলাদেশ, ঢাকা।

(Dr. Md. Mohsin Tarafder Razvi)
Project Director
Buffalo Development Project (2nd Phase)
Department of Livestock Services, Dhaka.

ডাঃ মোঃ হাবিবুর রহমান
সিক
পরিকল্পনা ও মূল্যায়ন কোষ
প্রাণিসম্পদ অধিদপ্তর, ঢাকা।

Government of the People's Republic of Bangladesh
Office of the project Director
Buffalo Development Project(2nd Phase)
Krishi Khamar Sarak, Farmgate, Dhaka.
Annual Procurement Plan (2023-2024)
Budget- Development

(In Lakh Tk.)

Ministry/Division		Ministry of Fisheries & Livestock															
Agency		Department of Livestock Services															
Project Name & Code		Project Director															
Project Name & Code		Buffalo Development project (2 nd Phase) Code-2-2425-3500															
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Advertise Pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-25 Lot -01	Procurement of Laboratory chemical and reagents Purchase	L.S	L.S	OTM (NCT)	PD	GOB	27.16	Plan Dates Planned Days Actual Dates	N/A N/A N/A	04/01/24	25/01/24	08/02/24	15/02/24	22/02/24	21/03/24	21/03/24	21/04/24
GD-27 Lot -01	Procurement of Buffalo Feed (Government Buffalo Farm)	L.S	L.S	OTM (NCT)	PD	GOB	490.37	Plan Dates Planned Days Actual Dates	N/A N/A N/A	16/07/23	06/08/23	20/08/23	27/08/23	03/09/23	01/10/23	01/10/23	30/06/24
GD-28 Lot -01	Procurement of Medicine & Vacation (Government Buffalo farm)	L.S	L.S	RFQ	PD	GOB	5.00	Plan Dates Planned Days Actual Dates	N/A N/A N/A	20/01/24	27/01/24	02/02/24	05/02/24	10/02/24	15/02/24	15/02/24	30/02/24
GD-29 Lot -01	Procurement of Photocopier Machine and Computer Accessories	No	1 Nos	RFQ	PD	GOB	3.54	Plan Dates Planned Days Actual Dates	N/A N/A N/A	18/07/23	25/07/23	30/07/23	02/08/23	07/08/23	12/08/23	12/08/23	27/08/23
GD-32 Lot -01	Procurement of Bull Purchase	Nos	10 Nos	DPM	PD	GOB	14.00	Plan Dates Planned Days Actual Dates	N/A N/A N/A	11/02/24	01/03/24	15/03/24	22/03/24	29/03/24	26/04/24	26/04/24	26/05/24
GD-23 Lot -02	Contingency Items	L.S	L.S	RFQ	PD	GOB	4.00	Plan Dates Planned Days Actual Dates	N/A N/A N/A	20/12/23	27/12/23	02/01/24	05/01/24	10/01/24	15/01/24	15/01/24	30/01/24

Carroll
21/09/24

অনুমোদিত

Dr. Md. Mohsin Tarafder Razu
ডাঃ মোঃ হাবিবুল হক ভান্ডারী
মহাপরিচালক (সহিত দায়িত্ব)
প্রাণিসম্পদ অধিদপ্তর, বাংলাদেশ, ঢাকা।

Dr. Md. Mohsin Tarafder Razu
Project Director
Buffalo Development Project (2nd Phase)
Department of Livestock Services, Dhaka.

ডাঃ মোঃ হাবিবুর রহমান
পরিচালনা ও ম্যানেজিং কোষ
প্রাণিসম্পদ অধিদপ্তর, ঢাকা।