গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রকল্প পরিচালকের কার্যালয়
মহিষ উন্নয়ন প্রকল্প (২য় পর্যায়)
প্রাণিসম্পদ অধিদপ্তর, কৃষিখামার সড়ক
বাংলাদেশ, ঢাকা-১২১৫।
www.dls.gov.bd

পত্র সংখ্যা- ৩৩.০১.০০০০.৮২৯.০১৬.২০২.২১- ১৩২ তারিখঃ ১৪ ফাল্গুন ১৪২৮ / ২৭ ফেব্রুয়ারি ২০২২

বিষয় ঃ ফেব্রুয়ারি/২০২২ মাসের উন্নয়ন প্রকল্পের বাস্তবায়ন অগ্রগতির মাসিক প্রতিবেদন প্রেরণ প্রসঙ্গে।

সূত্র ঃ এলএস/পিইসি-৩ (৫ম খন্ড) ২০১০/৬৫৭ তারিখ ঃ ২৩/১১/২০০৯

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে জানানো যাচ্ছে যে, মহিষ উন্নয়ন প্রকল্প (২য় পর্যায়) এর ফেব্রুয়ারি/২০২২ মাসের অগ্রগতির প্রতিবেদন অর্থাৎ আইএমইডি ০৫ (পাঁচ) প্রস্থ ক্রয়সংক্রান্ত, মাস ভিত্তিক কর্মপরিকল্পনা, জনবল ও প্রশিক্ষণ তথ্য এবং উল্লেখযোগ্য কার্যক্রম ০১(এক) প্রস্থ তথ্য প্রদত্ত ছক অনুযায়ী পূরণ পূর্বক আপনার প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

(ডাঃ মোঃ মুহসীন তরফদার রাজু) 24/02/22
প্রকল্প পরিচালক
মহিষ উন্নয়ন প্রকল্প (২য় পর্যায়)
ই-মেল: buffaloproject2nd@gmail.com
মোবাইল ঃ ০১৩২৪-২৮৮৭৬২

বরাবর
মহাপরিচালক মহোদয়
প্রাণিসম্পদ অধিদপ্তর
বাংলাদেশ, ঢাকা।

(দৃষ্টি আকর্ষণঃ চীফ, পরিকল্পনা ও মূল্যায়ন কোষ, প্রাণিসম্পদ অধিদপ্তর, ঢাকা)।

পত্র সংখ্যা- ৩৩.০১.০০০০.৮২৯.০১৬.২০২.২১- ১৩২ তারিখঃ ১৪ ফাল্গুন ১৪২৮ / ২৭ ফেব্রুয়ারি ২০২২

অনুলিপিঃ জ্ঞাতার্থে ও কার্যার্থে

১। মহাপরিচালক (কৃষি), বাস্তবায়ন পরিবীক্ষণ ও মূল্যায়ন বিভাগ, পরিকল্পনা কমিশন, শেরেবাংলা নগর, ঢাকা। ০১ (এক) প্রস্থ আই.এম.ই.ডি মাসিক অগ্রগতি প্রতিবেদন এতদসঙ্গে প্রেরণ করা হলো ।
২। প্রাণিসম্পদ অর্থনীতিবিদ, প্রাণিসম্পদ অধিদপ্তর, বাংলাদেশ, ঢাকা। অধিদপ্তরের এল,ই-২১/২০১০/১৪৮ স্মারকের প্রেক্ষিতে ১ (এক) প্রস্থ মাসিক অগ্রগতি প্রতিবেদন প্রেরণ করা হলো।
৩। দায়িত্বপ্রাপ্ত কর্মকর্তা, আইসিটি, প্রাণিসম্পদ অধিদপ্তর, ঢাকা । অধিদপ্তরের ২৮/০১/২০১০ তারিখে ২২৬ সংখ্যক স্মারকের প্রেক্ষিতে ০১ (এক) প্রস্থ আই.এম.ই.ডি/০৫ মাসিক অগ্রগতি প্রতিবেদন এতদসঙ্গে প্রেরণ করা হলো।
৪। অফিস কপি।

(ডাঃ মোঃ মুহসীন তরফদার রাজু) 24/02/22
প্রকল্প পরিচালক

24/02/2022

E:\Nazma\Report 2021-2022\Forwarding.doc

Monthly Implementation Progress Review meeting of IMED 05/2003 (Revised)

RADP included Project of the year : 2021-2022 Monthly Progress Report

Reporting Period : February/2022

Name of the Ministry/Division/Organization : Fisheries & Livestock/Agriculture/Department of Livestock Service

1. **Name of the Project** : Buffalo Development Project (Phase-2)

2 **Objectives of the Project** :

To increase milk and meat production, increase the production capacity of buffaloes through artificial insemination and increase the number of buffaloes.
Strengthening the role of buffalo in milk production.
Expansion of modern technology through training and exhibitions.
Improving the socio-economic status of buffalo farmers.
To increase public awareness on buffalo food products.

3 **Implementation Period**

DPP/TPP	Date of approval	Implementation period	Total	GOB	Project Aid (DPA)	
a. DPP	1/10/2018	30/09/2023	16293.00	16293.00		

4 **Location of the Project** : 3 Government Farms (Bagerhat, Tangail & Savar) and 200 Upazila (49 Districts) at Bangladesh

5 **Source of Funding (with amount)** :

S.N	Source of Funding (with amount)	Total	Taka	Project Aid (RPA)	Physical (% of Total Project)
a	Original	16293.00	16293.00	-	-
b	Cumulative Progress upto last June	6245.45	6245.45	-	38.33%
c	Current year allocation and Physical Target	2800.00	2800.00	-	17.18%
d	Progress of current month February/2022	36.37	36.37	-	1.73%
e	Progress of current Year February /2022	1479.93	1479.93	-	52.85%
f	Fund released upto the current month	2100.00	2100.00	-	75.00%

6 **Quarterly Financial and Physical** :

(In Lac Taka)

		1st Quarter		2nd Quarter		3rd Quarter		4th Quarter	
		Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
a)	Target	700.00	100.00	700.00	100.00	700.00	100.00		
b)	Achievement (Physical Progress as the % of total project)	25%	100%	25%	100%	25%	80%	-	-

7 Target and Achievement of the main Components of the Project :

		Work Components as per PP (With quantity)	Estimated Cost as per DPP		Achievement up to last June/2021		Target of current year		Cumulative Progress up to reporting February (2022) month of current year	
			Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
		1	2	3	4	5	6	7	8	9
		Revenue:								
1	3111101	Pay bill for Officers	57.20	2 nos	16.92	29.58	3.20	1 nos	2.97	58.13
2	31113	Allowance for officer	43.04	2 nos	9.27	21.54	2.28	1 nos	0.53	69.29
3	3241101	TA/DA allowance	20.00	2 nos	1.38	6.90	2.00	1 nos	0.34	4.50
4	3111327	Overtime	30.00	6 nos	5.92	19.73	4.00	4 nos	2.56	48.00
5	3821102	Land tax	10.00	2 nos	0.00	0.00	0.00	0.00	0.00	0.00
6	3211117	Internet bill	2.00	4 nos	0.83	41.50	0.50	2 nos	0.16	26.00
7	3211120	Telephone bill	2.40	4 nos	0.48	20.00	0.10	3 nos	0.10	0.00
8	3221102	Vehicles Fitness fee	3.00	6 nos	0.48	16.00	0.30	4 nos	0.02	0.00
9	3221104	Vehicles Registration fee	4.00	2 nos	0.00	0.00	0.00	1 nos	0.00	0.00
10	3211113	Electricity bill	50.00	2 nos	5.50	11.00	1.00	2 nos	1.00	100.00
11	3243101	Fuel for Project Vehicles	93.60	25 nos	31.47	33.62	12.00	5 nos	12.44	49.08
12	3243101	Lubricants	5.00	25 nos	3.00	60.00	1.00	5 nos	0.00	0.00
13	3211128	Training manual Print	5.00	LS	4.95	99.00	0.00	LS	0.00	0.00
14	3211128	Leaflet, Poster, Festoon, Training Certificate etc.	10.00	LS	5.00	50.00	4.00	LS	0.50	0.00
15	3255105	Stationery	10.00	LS	8.00	80.00	5.00	LS	2.00	40.00
16	3257103	Crossing ,selective breeding & Inter Se mating Programme	224.00	LS	33.72	500 nos	20.50	250 nos	14.99	73.12
17	3211126	Video documentary	20.00	5 nos	3.94	19.70	8.00	2 nos	3.87	0.00
18	3211125	Advertisement for TV & Paper	60.00	LS	18.99	31.65	5.00	LS	1.60	32.00
19	3231301	Buffalo AI Workers	162.05	360 nos	28.74	40	37.50	180 nos	36.23	82.21
20	3231301	Buffalo Training for Beneficiary	254.00	6000.00	127.00	3000 nos	127.00	2850 nos	114.30	90.00
	3231101	Foreign travel & Training	200.00	30 nos	0.00	0.00	0.00	0.00	0.00	0.00
22	3211111	Workshop/Seminar	20.00	4.00	10.00	50.00	5.00	1 nos	0.00	0.00
23	3211109	Irregular Labour	52.00	25 nos	52.00	100.00	0.00	0.00	0.00	0.00
24	3256102	Laboratory chemical and reagents purchase	150.00	LS	29.81	19.87	2.70	LS	0.00	0.00
	3252105	Surgical instruments	100.00	LS	0.00	0.00	45.71	LS	47.10	100.00
25	3252105	Lab equipments & tools	1200.00	LS	325.05	27.09	191.29	LS	92.81	24.62
	3252105	Farm equipments	400.00	LS	182.69	45.67	0.00	0.00	0.00	0.00
	3252105	AI items purchase	350.00	LS	20.25	5.79	102.13	LS	0.00	0.00
	3251109	Grass Cultivation in Govt. Buffalo Farm	5.00	LS	3.99	79.80	1.00	LS	1.00	76.00
	3251109	Plantations in Govt. Buffalo Farm	10.00	LS	4.99	49.90	1.00	LS	0.76	0.00
	3251109	Fattening Program of Swamp buffalo in the Sylhet & Moulovibazar area	200.00	LS	39.76	19.88	67.50	LS	65.88	97.60
	3251109	Vaccine and Medicine in Govt. Buffalo Farm	25.00	LS	14.97	59.88	5.00	LS	0.00	0.00
	3251109	Anthelmintics, Vitamin-Minerals in Bathan, Plain land & Govt. Buffalo Farm	250.00	LS	49.70	19.88	144.84	LS	133.19	91.95
	3251106	Animal feed for Govt. Buffalo Farm	1000.00	LS	133.46	13.35	150.00	LS	37.82	12.75
	3251101	Buffalo Purchase (Buffalo Cows-150, Breeding Bull-10 & Native-200) (360 nos)	1245.00	360 nos	62.54	70 nos	880.95	185 nos	0.00	0.00
	3257101	National Consultant (Breeding Specialist)	36.00	12 month	24.00	8 months	9.00	4month	8.00	88.88
	3257101	Consulting Farm Fee (Construction)	98.56	LS	28.00	2 years	12.00	1 year	12.00	100.00
	3257206	Project Monitoring & Evaluation	9.00	once	0.00	0.00	9.00	once	0.00	0.00
	3111332	Honarium	5.00	LS	5.00	100.00	0.00	0.00	0.00	0.00
	3257206	Honarium (Manual)	5.00	LS	2.50	50.00	0.00	0.00	0.00	0.00
	3257206	Honarium for Buffalo AI workers	1080.00	360.00	22.00	40 nos	27.00	100 nos	5.58	0.00
	3258105	Milk Packeting Materials	15.00	LS	0.00	0.00	0.00	LS	0.00	0.00
	3255105	Office Contingency	40.00	LS	25.00	62.50	9.50	LS	6.90	50.63

		Work Components as per PP (With quantity)	Estimated Cost as per DPP		Achievement up to last June/2021		Target of current year		Cumulative Progress up to reporting February (2022) month of current year	
			Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
		1	2	3	4	5	6	7	8	9
44	3211131	Outsourcing Salary, Allowance & Service charge	901.94	69 nos	348.82	38.67	139.00	69 nos	133.22	85.23
45	3258101	Project vehicles repairing and maintenance	50.00	LS	12.91	25.82	4.00	5nos	3.98	99.50
A) Sub total (Revenue Components)			**8512.79**		**1703.03**	1391.11	**2040.00**		**741.93**	**36.36%**
46	4112101	Animal Transporter	45.00	1 nos	0.00	0.00	0.00	0.00	0.00	0.00
47	4112202	Computer, Laptop, Multimedia & Modem and other accessories	15.60	19 nos	12.46	19 nos	0.00	0.00	0.00	0.00
48	4112314	Furniture	78.00	400 nos	70.54	400 nos	0.00	0.00	0.00	0.00
49	4112310	Photocopier	6.00	4 nos	5.46	4 nos	0.00	0.00	0.00	0.00
50	4141101	Land Acquisition	2500.00	19.10 Acre	2500.00	18.46 Acre	0.00	0.00	0.00	0.00
51	4111201	Construction of Bagerhat Farm	3861.18	RM	1044.93	27.06	740.00	RM	686.10	92.71
52	4111201	Construction of Tangail Farm	400.00	RM	317.48	79.37	0.00	RM	47.52	0.00
53	4111201	Construction of Saver Farm	620.00	RM	591.55	95.41	0.00	RM	4.38	0.00
54	4111308	Tub-well Installation	75.00	50 nos	0.00	0.00	20.00	50 nos	0.00	0.00
B) Sub-total (Capital Components)			**7600.78**	-	**4542.42**	**484.28**	**760.00**	-	**738.00**	**96.57%**
		Physical Contingency	79.43	-	-	-	-	-	-	-
		Price Contingency	100.00	-	-	-	-	-	-	-
Grand Total (A+B)			**16293.00**	-	**6245.45**	-	**2800.00**	-	**1479.93**	**57.00%**

8 **Reasons for the delay of Project implementation** : **N/A**

9 **Existing problems of implementation of the project** : **N/A**

Signature & Seal 24/02/22

(ডাঃ মোঃ মহসীন তরফদার রাজু)
Project Director
পরিচালক
মহিষ উন্নয়ন প্রকল্প (২য় পর্যায়)
প্রাণিসম্পদ অধিদপ্তর
বাংলাদেশ, ঢাকা।

Tel No : 9103316

Fax No : 9103316