গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রকল্প পরিচালকের কার্যালয়
মহিষ উন্নয়ন প্রকল্প (২য় পর্যায়) ১ম সংশোধিত
প্রাণিসম্পদ অধিদপ্তর, কৃষিখামার সড়ক
বাংলাদেশ, ঢাকা-১২১৫।
www.dls.gov.bd

পত্র সংখ্যা- ৩৩.০১.০০০০.৮২৯.০১৬.২৫৮.২৩-১২২৭

তারিখঃ ১৩ কার্তিক ১৪৩০ / ৩০ অক্টোবর ২০২৩

বিষয় ঃ অক্টোবর/২০২৩ মাসের উন্নয়ন প্রকল্পের বাস্তবায়ন অগ্রগতির মাসিক প্রতিবেদন প্রেরণ প্রসঙ্গে।

সূত্র ঃ এলএস/পিইসি-৩ (৫ম খন্ড) ২০১০/৬৫৭ তারিখ ঃ ২৩/১১/২০০৯

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে জানানো যাচ্ছে যে, মহিষ উন্নয়ন প্রকল্প (২য় পর্যায়) ১ম সংশোধিত এর অক্টোবর/২০২৩ মাসের অগ্রগতির প্রতিবেদন অর্থাৎ আইএমইডি ০৪ (চার) প্রস্থ ক্রয়সংক্রান্ত, মাস ভিত্তিক কর্মপরিকল্পনা, জনবল ও প্রশিক্ষণ তথ্য এবং উল্লেখযোগ্য কার্যক্রম ০১(এক) প্রস্থ তথ্য প্রদত্ত ছক অনুযায়ী পূরণ পূর্বক আপনার প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

(ডাঃ মোঃ মুহসীন তরফদার রাজু)
প্রকল্প পরিচালক
মহিষ উন্নয়ন প্রকল্প (২য় পর্যায়) (১ম সংশোধিত)
ই-মেলঃ buffaloproject2nd@gmail.com

মহাপরিচালক
প্রাণিসম্পদ অধিদপ্তর
বাংলাদেশ, ঢাকা।

(দৃষ্টি আকর্ষণঃ চীফ, পরিকল্পনা ও মূল্যায়ন কোষ, প্রাণিসম্পদ অধিদপ্তর, ঢাকা)।

পত্র সংখ্যা- ৩৩.০১.০০০০.৮২৯.০১৬.২৫৮.২২-

তারিখঃ ১৩ কার্তিক ১৪৩০ / ৩০ অক্টোবর ২০২৩

অনুলিপিঃ সদয় জ্ঞাতার্থে ও কার্যার্থে

১। মহাপরিচালক (কৃষি), বাস্তবায়ন পরিবীক্ষণ ও মূল্যায়ন বিভাগ, পরিকল্পনা কমিশন, শেরেবাংলা নগর, ঢাকা। ০১ (এক) প্রস্থ আই.এম.ই.ডি মাসিক অগ্রগতি প্রতিবেদন এতদসঙ্গে প্রেরণ করা হলো।

২। প্রাণিসম্পদ অর্থনীতিবিদ, প্রাণিসম্পদ অধিদপ্তর, বাংলাদেশ, ঢাকা। অধিদপ্তরের এল,ই-২১/২০১০/১৪৮ স্মারকের প্রেক্ষিতে ১ (এক) প্রস্থ মাসিক অগ্রগতি প্রতিবেদন প্রেরণ করা হলো।

৩। দায়িত্বপ্রাপ্ত কর্মকর্তা, আইসিটি, প্রাণিসম্পদ অধিদপ্তর, ঢাকা। অধিদপ্তরের ২৮/০১/২০১০ তারিখে ২২৬ সংখ্যক স্মারকের প্রেক্ষিতে ০১ (এক) প্রস্থ আই.এম.ই.ডি/০৫ মাসিক অগ্রগতি প্রতিবেদন এতদসঙ্গে প্রেরণ করা হলো।

৪। অফিস কপি।

(ডাঃ মোঃ মুহসীন তরফদার রাজু)
প্রকল্প পরিচালক

G:\Nazma\Report 2023-2024\Forwarding.doc

Monthly Implementation Progress Review meeting of

ADP included Project of the year : 2023-2024

IMED 05/2003 (Revised)

Monthly Progress Report

Reporting Period: October/2023

Name of the Ministry/Division/Organization : Fisheries & Livestock/Agriculture/Department of Livestock Services

1. **Name of the Project** : Buffalo Development Project (Phase-2)

2 **Objectives of the Project** :

To increase milk and meat production, increase the production capacity of buffaloes through artificial insemination and increase the number of buffaloes.
To strengthen the role of buffalo in milk production.
To expand of modern technology through training and exhibitions.
To improve the socio-economic status of buffalo farmers.
To increase public awareness on buffalo food products.

3 **Implementation Period**

DPP/TPP	Date of approval	Implementation period (Revished)	Total	GOB	Project Aid (DPA)	
a. DPP	1/10/2018	30/06/2024	16293.00	16293.00		

4 **Location of the Project** : 3 Government Farms (Bagerhat, Tangail & Savar) and 214 Upazila (50 Districts) at Bangladesh

5 **Source of Funding (with amount)** :

S.N	Source of Funding (with amount)	Total	Taka	Project Aid (RPA)	Physical (% of Total Project)
a	Original	16293.00	16293.00	-	-
b	Cumulative Progress upto last June/2023	10166.61	10166.61	-	62.39%
c	Current year allocation and Physical Target	4030.00	4030.00	-	39.63%
d	Progress of current month October/2023	117.08	139.82	-	5.81%
e	Progress of current Year upto October/2023	1058.68	1058.68	-	26.26%
f	Fund released upto the current month	2015.00	2015.00	-	50.00%

6 **Quarterly Financial and Physical** :

(In Lac Taka)

		1st Quarter		2nd Quarter		3rd Quarter		4th Quarter	
		Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
a)	Target	0.00	0.00	00.00	00.00	00.00	00.00	00.00	00.00
b)	Achievement (Physical Progress as the % of total project)	1007.50	25%	1007.50	25%	-	-	-	-

7 Target and Achievement of the main Components of the Project :

		Work Components as per PP (With quantity)	Estimated Cost as per DPP		Achievement up to last June/2023		Target of current year		Cumulative Progress up to reporting October (2023) month of current year	
			Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
		1	2	3	4	5	6	7	8	9
		Revenue:								
1	3111101	Pay bill for Officers	35.59	2 nos	26.08	2 nos	31.11	1 nos	1.64	5.27
2	31113	Allowance for officer	19.83	2 nos	11.81	2 nos	3.57	1 nos	0.16	4.48
3	3241101	TA/DA allowance	7.07	2 nos	2.00	2 nos	10.00	1 nos	0.35	3.50
4	3111327	Overtime	18.24	4 nos	14.24	4 nos	3.84	4 nos	0.64	16.66
5	3821102	Land tax	0.00	0.00	0.00	0.00	10.00	0.00	0.00	0.00
6	3211117	Internet bill	2.28	4 nos	1.78	4 nos	0.22	4 nos	0.12	54.54
7	3211120	Telephone bill	1.22	3 nos	0.79	3 nos	1.48	3 nos	0.00	0.00
8	3221102	Vehicles Fitness fee	1.19	4 nos	0.77	4 nos	2.11	4 nos	0.09	4.26
9	3221104	Vehicles Registration fee	0.00	0.00	0.00	0.00	4.00	0.00	0.00	0.00
10	3211113	Electricity bill	17.82	2 nos	11.82	2 nos	10.00	2 nos	0.00	0.00
11	3243101	Fuel for Project Vehicles	88.00	25 nos	63.62	25 nos	19.00	25 nos	6.64	34.94
12	3243101	Lubricants	6.00	25 nos	5.00	25 nos	1.00	25 nos	0.00	0.00
13	3211128	Training manual Print	4.95	LS	4.95	LS	0.05	LS	0.00	0.00
14	3211128	Leaflet, Poster, Festoon, Training Certificate etc.	10.00	LS	7.49	LS	2.51	LS	0.50	19.92
15	3255105	Stationery	19.00	LS	12.00	LS	0.00	LS	0.00	0.00
16	3257103	Crossing ,selective breeding & Inter Se mating Programme	77.36	LS	60.85	LS	15.00	LS	0.96	6.40
17	3211126	Video documentary	14.65	4 nos	11.65	4 nos	4.00	4 nos	0.00	0.00
18	3211125	Advertisement for TV & Paper	39.27	LS	24.27	LS	10.00	LS	0.00	0.00
19	3231301	Buffalo AI Workers	172.78	360 nos	124.62	360 nos	30.00	82 nos	11.70	39.00
20	3231301	Buffalo Training for Beneficiary	271.78	6420.00	245.11	5790.00	20.00	630 nos	12.70	63.50
21	3231101	Foreign travel & Training	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
22	3211111	Workshop/Seminar	15.00	3. nos	10.00	2. nos	5.00	1 nos	0.00	0.00
23	3211109	Irregular Labour and AI Honorarium	357.93	385 nos	102.00	385 nos	300.00	385. nos	0.00	0.00
24	3256102	Laboratory chemical and reagents purchase	59.65	LS	32.50	LS	117.50	LS	0.00	0.00
25	3252105	Surgical instruments	45.71	LS	45.71	LS	54.29	LS	0.00	0.00
26	3252105	Lab equipments & tools	1393.43	LS	515.74	LS	408.27	LS	164.39	18.72
27	3252105	Farm equipments	212.69	LS	182.69	LS	217.31	LS	0.00	0.00
28	3252105	AI items purchase	233.52	LS	122.37	LS	11.55	LS	111.55	100.00
29	3251109	Grass Cultivation in Govt. Buffalo Farm	9.99	LS	4.99	LS	0.01	LS	0.00	0.00
30	3251109	Plantations in Govt. Buffalo Farm	9.99	LS	6.99	LS	1.01	LS	0.00	0.00
31	3252109	Fattening Program of Swamp buffalo in the Sylhet & Moulovibazar area	175.43	LS	171.31	LS	22.44	LS	0.00	0.00
32	3252109	Vaccine and Medicine in Govt. Buffalo Farm	29.95	LS	24.93	LS	0.05	LS	0.00	0.00
33	3252109	Anthelmintics, Vitamin-Minerals in Bathan, Plain land & Govt. Buffalo Farm	186.89	LS	185.93	LS	67.11	LS	0.00	0.00
34	3251106	Animal feed for Govt. Buffalo Farm	913.66	LS	341.42	LS	569.11	LS	78.73	13.83
35	3251101	Buffalo Purchase (Buffalo Cows-150, Breeding Bull-10 & Native-84) (244 nos)	1118.44	244 nos	70.96	116 nos	1050.00	128 nos	188.19	17.92
36	3257101	National Consultant (Breeding Specialist)	48.00	16 month	36.00	12 month	3.00	4 month	0.00	0.00
37	3257101	Consulting Farm Fee (Construction)	133.00	LS	81.00	LS	7.00	1 year	0.00	0.00
38	3257206	Project Monitoring & Evaluation	11.00	once	0.00	once	0.00	once	0.00	0.00
39	3111332	Honorarium	30.00	LS	5.00	LS	0.00	LS	0.00	0.00
40	3257206	Honorarium (Manual)	2.50	LS	2.50	LS	2.50	LS	0.00	0.00
41	3211109	Honorarium for Buffalo AI workers)	59.20	360.00	109.20	360.00	0.00	00	0.00	0.00
42	3258105	Milk Packeting Materials	5.00	LS	0.00	LS	0.00	LS	0.00	0.00
43	3255105	Office Contingency	40.00	LS	35.84	LS	0.00	LS	0.00	0.00

		Work Components as per PP (With quantity)	Estimated Cost as per DPP		Achievement up to last July/2023		Target of current year		Cumulative Progress up to reporting October(2023) month of current year	
			Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
		1	2	3	4	5	6	7	8	9
44	3211131	Outsourcing Salary, Allowance & Service charge	901.94	69 nos	719.85	69 nos	179.83	69 nos	53.98	30.01
45	3258101	Project vehicles repairing and maintenance	33.00	LS	24.41	LS	10.00	5nos	2.84	28.40
A) Sub total (Revenue Components)			**6832.95**		**3410.19**		**3420.00**		**645.18**	**18.86%**
46	4112101	Animal Transporter	5.00	1 nos	0.00	1 nos	0.00	0.00	0.00	0.00
47	4112202	Computer, Laptop, Multimedia & Modem and other accessories	12.46	19.nos	12.46	19.nos	3.20	0.00	0.00	0.00
48	4112314	Furniture	110.54	503 nos	70.54	400 nos	33.00	103 nos	0.00	0.00
49	4112310	Photocopier	8.46	5 nos	5.46	5 nos	2.50	0.00	1.62	0.00
50	4141101	Land Acquisition	2500.00	18.46 Acre	2500.00	18.46 Acre	0.00	0.00	0.00	0.00
51	4111201	Construction of Bagerhat Farm	5037.29	LS	3142.13	LS	524.64	RM	411.88	78.50%
52	4111201	Construction of Tangail Farm	463.71	LS	375.84	LS	19.59	RM	0.00	0.00
53	4111201	Construction of Saver Farm	1088.16	LS	604.99	LS	24.07	RM	0.00	0.00
54	4111308	Tub-well Installation	55.00	38 nos	45.00	38 nos	30.00	-	0.00	0.00
B) Sub-total (Capital Components)			**9280.62**	-	**6756.42**		**610.00**	-	**413.50**	**67.78%**
		Physical Contingency	79.43		-	-	-	-	-	-
		Price Contingency	100.00		-	-	-	-	-	-
Grand Total (A+B)			**16293.00**	-	**10166.61**		**4030.00**	-	**1058.68**	**26.26%**

8 **Reasons for the delay of Project implementation** : **N/A**

9 **Existing problems of implementation of the project** : **N/A**

Signature & Seal

Project Director

(মোঃ আর মহসীন তরফদার রাজু)
প্রকল্প পরিচালক
মহিষ উন্নয়ন প্রকল্প (২য় পর্যায়) ১ম সংশোধিত
প্রাণিসম্পদ অধিদপ্তর, বাংলাদেশ, ঢাকা।

Tel No : 9103316

Fax No : 9103316