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Monthll, Inrplenrcntation Progress Revierv mceting of

I1ADP included I']roject of the veal ZIOZ!-ZOZZ

IMED 05/2003 (Revised)

Monthly Progress Reporl

(in Lac Taka)

Reporting Period : January12022

Nrnre of the N'Iinistrl',{Division/Organization : Iisheries & I-ivestock/Agricr-rlture/Dcpafinrent of Livestock
Service

1.

2

Nanrc of the Project

Objectives of the Project

l-o increasc milk and rreat prodtrction, increase

increase the number of br,rffaloes.

Strengthening the role of butfalo in milk production.

E,xpansion of modcrn technologl, through training and exhibitions.

Improving the socio-econonric status of buflalo farmers.

To increase public arvareness on bLrflalo food products.

I nr plcmentation Pcriotl

: Bullalo Developrnent Project (Phase-2)

the prod,.rction capacity of buflaloes throLrgh arlificial insentination and

4

5

l,oc:ition ol the I']roject

Sourcc of Funding (rvith amount)

Quarterly Financial and Physical

3 Governmeni Fams (Ilagerhat. 'fangail & Savar) and 200
Upazila (49 Districts) at Bangladesh

I)PP/TPP Date of
annroval

Implementation period Total GOts Project Aid
(DPA)

a. DPP l/10/20r8 30109t2023 16293.00 i6293.00

S.N Source of Funding (rvith amount) Total Taka Project
Aid (RPA)

Physical ("h of
Total Froiect)

a Original r6293.00 16293.00

b Cunrulative Progress Lrpto last .lune 624_5.45 6245.45 JO.JJllr

C CLrrrcnt 1,ear allocation and Physical Target 2800.0i) 2800.00 )1.t8%
d I)rogress of currcnt r-nonlh Janttary12022 18,+.40 184.40 8.78%

e Plogrcss ofcurrent Year January 12022 1443.56 1443.56 51.,55%

f Fund released upto the currcnt ntonth 2 r 00.00 2100.00 15.00%

1st Qr-rarter ?nd Qr.rartcr 3rd Q uarter 4th Quarter
l"inancial Physicai Fir-rancial Physical Financial Phvsical Fir-rancial Phl,sical

a) "l'arget 700.00 r 00.00 700.00 100.00 700.00 100.00
b) Achi evement (Phl,sical

Progress as the oZ of
total proiect)

1 i 0,/- 100% 25% 9s% 25% 80%



T:rrget and Achievernent of the main Conlponents of thc Project :

Woit eotrpon.nts as Per PP

Bathan. Plain land & Govt Buifalo Farm



\\'ork Conrponents as per PP

(\\'ith quantitr')
Estirnatcd Cost as per

DPP
Achier cment up to Iast

J u ne/2021

Target of current year Cumulative Progrcss up
to reporting

January (2022) nronth
of current year

Financial Ph1'sical Financial Physical Financial Physical Financial Physical
I 2 J 4 5 6 1 8 9

44 3211131 C)utsourcing Salary, Al lou,ance

& Service charge
901 94 69 nos 3,13 82 J5 0 / 139.00 69 nos II847 85 23

45 325E101 Project vchicles repairing and

nraintenance
s0.00 LS 12.91 )< a) 400 5nos 398 99 50

A) Sub total (Revenue Components) 8512.79 1 703.03 1391.1r 2040.00 705.56 34.580
46 4lr210l Animal Transponer .15.00 I nos 000 000 000 000 0 0t) 0 0t)

41
1\12)42

Curnputer. l-rptop. l\ ltrltirnt.drr
& N{odem and olher acccssories

15.60 i 9.nos 12.16 19 nos 0.00 0.00 000 000
,18 4 2314 Furn iture 78 00 400 nos /u )+ 400 nos 000 0.00 (.).00 0.t)0
49 4 23 10 Photocopicr 600 4 nos 546 ,1 r.ros 0.00 0.00 0 0t) 0.00
50 4 10 Land Acquisrtion 2s00.00 19. l0 Acre 2500.00 18.46 Acrc 0.00 0.00 c00 (-).0t)

5l 4 20 Construction of Bagerhat Farm 3861 18 RI\{ I0,14 93 27.06 740.00 RM 6t6. l 0 92.11
52 4 20 Construction of Tanqaii Farm 400.00 RM 3 17.48 t9 3l 000 RM 41 52 000
53 4 2A Construction o1' Savci- Farrn 620 00 RN,f 591.55 95 41 0.00 RNl q Jn 0.00
54 4 308 l ub-rveil Installation 75 00 50 nos 0.00 000 20 00 50 nos 000 0 0(')

r]) s r b-totai (Capital Components) 7600.78 4542.42 484.28 760.00 738.00 96.570
Physical Contingerrcy 19.43

Price Contingcno 100.00

C rand Totrl (A r-B) 16293.00 6245.45 2800.00 1443.56 s5.00%

ti
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Reasons for the delay of Project implementation

Existing problems of implementation of the project

::T:::*^ffiw

N/A

N/A
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Fax No : 9103316
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