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Monthly Implementation Progress Review meeting of IMED 05/2003 (Revised)
RADP included Project of the year : 2022-2023 Monthly Progress Report

Reporting Period : July/2022

Name of the Ministry/Division/Organization . Fisheries & Livestock/Agriculture/Department of Livestock
Services
Name of the Project . Buffalo Development Project (Phase-2)

Objectives of the Project

To increase milk and meat production, increase the production capacity of buffaloes through artificial insemination and
increase the number of buffaloes.

To strengthen the role of buffalo in milk production.

To expand of modern technology through training and exhibitions.

To improve the socio-economic status of buffalo farmers.

To increase public awareness on buffalo food products.

Implementation Period

TDPP/TPP Date of Implementation period Total GOB Project Aid

approval (DPA)

| a. DPP 1/10/2018 30/09/2023 16293.00 16293.00 |
Location of the Project . 3 Government Farms (Bagerhat, Tangail & Savar) and 200

Upazila (49 Districts) at Bangladesh
Source of Funding (with amount)

S.N Source of Funding (with amount) Total Taka Project Physical (% of
Aid (RPA) | Total Project)
a Original 16293.00 | 16293.00 - -
b Cumulative Progress upto last June/2022 9143.10 9143.10 - 56.12%
c Current year allocation and Physical Target 1426.00 1426.00 - 8.75%
d Progress of current month July/2022 0.00 0.00 - 0.00%
e Progress of current Year upto July /2022 0.00 0.00 - 0.00%
f Fund released upto the current month 0.00 0.00 - 0.00%

Quarterly Financial and Physical
(In Lac Taka)
1st Quarter 2nd Quarter 3rd Quarter 4th Quarter
Financial | Physical | Financial | Physical | Financial | Physical | Financial | Physical
a) | Target : 0.00 0.00 00.00 00.00 00.00 00.00 00.00 00.00
b) | Achievement (Physical
Progress as the % of 0.00% 0.00% 0.00% 0.00% | 0.00% 0.00% 0.00% 0.00%
total project)

Q@




7 Target and Achievement of the main Components of the Project
Work Components as per PP (With Estimated Cost as per | Achievement up to last | Target of current year Cumulative Progress
quantity) DPP June/2022 up to reporting
July (2022) month
of current year
Financial | Physical Financial | Physical Financial | Physical Financial Physical
1 2 3 4 5 6 7 8 9
Revenue:
1 3111101 | Pay bill for Officers 57.20 2 nos 21.38 37.38 4.48 1 nos 0.00 0.00
2 31113 Allowance for officer 43.04 2 nos 10.33 24.00 3.31 1 nos 0.00 0.00
3 3241101 | TA/DA allowance 20.00 2 nos 1.72 8.60 0.70 1 nos 0.00 0.00
g 3111327 | Overtime 30.00 6 nos 10.40 3467 3.50 4 nos 0.00 0.00
S 3821102 | Land tax 10.00 2 nos 0.00 0.00 0.00 0.00 0.00 0.00
6 3211117 | Internet bill 2.00 4 nos 1.28 64.00 0.50 3 nos 0.00 0.00
7 | 3211120 [ Telephone bill 240 4 nos 0.72 30.00 0.20 3 nos 0.00 0.00
8 3221102 | Vehicles Fitness fee 3.00 6 nos 0.59 19.67 0.30 4 nos 0.00 0.00
3221104 | Vehicles Registration fee 4.00 2 nos 0.00 0.00 0.00 1 nos 0.00 0.00
1 3211113 | Electricity bill 50.00 2 nos 9.82 19.64 0.50 1 nos 0.00 0.00
11 3243101 | Fuel for Project Vehicles 93.60 25 nos 50.22 53.65 17.00 5 nos 0.00 0.00
12 3243101 Lubricants 5.00 25 nos 4.00 80.00 1.00 5 nos 0.00 0.00
13 3211128 | Training manual Print 5.00 LS 4.95 99.00 0.00 LS 0.00 0.00
14 3211128 Leaﬂgt, Poster, Festoon, Training 10.00 LS 6.49 64.90 1.00 LS 0.00 0.00
Certificate etc
5 3255105 | Stationery 10.00 LS 10.00 100.00 0.00 LS 0.00 0.00
16 3257103 | Crossing selective breeding & Inter Se 22400 LS $1 71 2308 15.00 200 nos 0.00 0.00
mating Programme
7 Video documentary 20.00 5 nos 11.65 58.25 0.05 2 nos 0.00 0.00
18 Advertisement for TV & Paper 60.00 LS 21.27 3545 1.50 LS 0.00 0.00
i Buffalo Al Workers 162.05 360 nos 84 .68 52.26 67.30 180 nos 0.00 0.00
2 Buffalo Training for Beneficiary 254.00 6000.00 241.30 95.00 12.70 | 2701 nos | 0.00 0.00
21 Foreign travel & Training 200.00 30 nos 0.00 0.00 200.00 0.00 0.00 0.00
22 Workshop/Seminar 20.00 4.00 10.00 50.00 0.05 0.00 0.00 0.00
23 Irregular Labour 52.00 25 nos 52.00 100.00 0.00 0.00 0.00 0.00
24 Laboratory chemical and reagents purchase 150.00 LS 32.50 21.67 0.05 LS 0.00 0.00
25 Surgical instruments 100.00 LS 45.71 45.71 0.00 LS 0.00 0.00
26 Lab equipments & tools 1200.00 LS 515.74 42.98 165.00 LS 0.00 0.00
27 Farm equipments 400.00 LS 182.69 45.67 0.00 0.00 0.00 0.00
28 Al items purchase 350.00 LS 12237 34.96 113.00 LS 0.00 0.00
29 Grass Cultivation in Govt. Buffalo Farm 5.00 LS 4.99 99.80 0.00 LS 0.00 0.00
30 Plantations in Govt. Buffalo Farm 10.00 LS 5.99 59.90 1.00 LS 0.00 0.00
31 Fattening Program of Swamp buffalo in 0.00 0.00
the Sylhet & Moulovibazar area 20000 LS 10526 3218 0.00 L8
32 3251109 ?:/;rcl;:]mc and Medicine in Govt. Buffalo 25.00 LS 19.95 79 80 5.00 LS 0.00 0.00
33 3251109 Anthelmintics, Vitamin-Minerals in 0.00 0.00
Bathan, Plain land & Govt. Buffalo Farm 250.00 LS 182.89 73.16 72.00 LS
34 3251106 | Animal feed for Govt. Buffalo Farm 1000.00 LS 239.56 23.96 28.69 LS 0.00 0.00
35 3251101 Buffalo Purchase (Buffalo Cows-150, % 0.00 0.00
Breeding Bull-10 (& Native-200) (360 nos) 1245.00 360 nos 70.96 5.70 0.05 14 nos
36 3257101 | National Consultant (Breeding Specialist) 36.00 12 month 33.00 91.67 3.00 4month 0.00 0.00
37 3257101 | Consulting Farm Fee (Construction) 98.56 LS 71.00 72.04 15.00 1 year 0.00 0.00
38 3257206 | Project Monitoring & Evaluation 9.00 once 0.00 0.00 9.00 once 0.00 0.00
39 3111332 | Honarium 5.00 LS 5.00 100.00 0.00 0.00 0.00 0.00
40 3257206 | Honarium (Manual) 5.00 LS 2.50 50.00 0.00 0.00 0.00 0.00
41 3257206 | Honarium for Buffalo Al workers 1080.00 360.00 59.20 5.48 41.00. 100 nos 0.00 0.00
42 3258105 | Milk Packeting Materials 15.00 LS 0.00 0.00 0.50 LS 0.00 0.00
43 3255105 | Office Contingency 40.00 LS 34.04 85.10 6.00 LS 0.00 0.00




Fax No :

9103316

Work Components as per PP Estimated Cost as per Achievement up to last Target of current year Cumulative Progress up
(With quantity) DPP July/2022 to reporting
July (2022) month
of current year
Financial Physical Financial Physical Financial Physical Financial Physical
1 2 3 | 4 S 6 7 8 9
| Al OuiEsis Sag. AL 901.94 6onos | 52711 58.44 133.62 69 nos 0.00 0.00
& Service charge
45 | A2SKi0l | BrojectvsinelesrypRmng eI 50.00 LS 19.41 38.82 6.00 Snos 0.00 0.00
maintenance
A) Sub total (Revenue Components) 8512.79 2884.68 1391.11 928.00 0.00 99.80%
46 | 4112101 | Animal Transporter 45.00 1 nos 0.00 0.00 0.00 0.00 0.00 0.00
a 4112202 Computer, Laptop, Mulllmedlva 15.60 fhiw 12 46 19 nos 0.00 0.00 0.00 0.00
4 & Modem and other accessories
48 4112314 | Furniture 78.00 400 nos 70.54 400 nos 0.00 0.00 0.00 0.00
49 4112310 | Photocopier 6.00 4 nos 1 5.46 4 nos 0.00 0.00 0.00 0.00
5 4141101 | Land Acquisition 2500.00 19.10 Acre 2500.00 18.46 Acre 0.00 0.00 0.00 0.00
S1 | 4111201 | Construction of Bagerhat Farm 3861.18 RM 2688.27 69.62 400.00 RM 0.00 0.00
52 | 4111201 | Construction of Tangail Farm 400.00 RM 370.76 93.69 0.00 RM 0.00 0.00
53 4111201 | Construction of Saver Farm 620.00 RM 595.93 96.12 0.00 RM 0.00 0.00
54 | 4111308 | Tub-well Installation 75.00 50 nos 0.00 0.00 53.00 28 nos 0.00 0.00
B) Sub-total (Capital Components) 7600.78 - 6258.42 484.28 498.00 - 0.00 0.00%
Physical Contingency 79.43 - - - - - - -
‘: Price Contingency 100.00 - - - - - - -
Grand Total (A+B) 16293.00 - 9143.10 - 1426.00 - 0.00 0.00%
8 Reasons for the delay of Project implementation : N/A
9 Existing problems of implementation of the project N/A
Tel No : 9103316




