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Nlonthll, Implementation Progress Re\ ieu meeting of

ADP includcd I'}roject of thc I'ear :2022-2023

Reporting Period : August/2022

lMED 05/2003 (Revised)

Monthll, Progress Report

(ln Lac Taka)

1.

2

Name of the NIin istrl'/Division/Organizatiorr

Namc of ther Project

Ob.iectives of the Projcct

: Irisheries & Livestock/AglicLrlturelDepatlment of L,ivestock
Services

: BLrfTalo Development Pl'oject (Phase-2)

To illcrease rnill< and tlleat production. increase the production capacity of bLrlfajoes through artificial insemination apcl

i r-rclease the nuntber o1- bufl alocs.

To strcnelheit the role of bullalo in milk production.
I o erpand ol rnociern technologY through training and cxhibitions.
'l'o improve the socio-econon-ric status olbr-rffalo farmers.
'l-o incrcase pLrbiic a\\arelress on butlalo lbod products.

Implementation Period

Location of the Project

Source of Funding (rvith amount)

Quarterly Financial and Physical

3 Government Farrns (Bagerhat, Tangail & Savar) and 200
Upazila (,19 Districts) at Bangladeslt

DPP/TPP Date of
annroval

Implementation period Total GOB Project Aid
(DPA)

a. DPP r/i0/2018 3010912023 16293.00 16293.00

S.N Source of Funding (with amount) Total Taka Project
Aid (RPA)

Physical ('h of
Total Proiect)

t] Original 16293.00 16293.00
b Cumulativc Progrcss upto last Junel2022 9143.r0 9t43.10 56.12%
C Current year allocation and Physical Target 1426.00 1426.00 8.1s%
d Progress olcurrent month Augusll2022 0.00 0.00 0.00%

Progress olcurent Year Ltpto Augustl2022 0.00 0.00 0.00%
I Fund releascd upto tlre cLrrrent montit 0.00 0.00 0.00%

I st Quarter 2nd Quafter 3rd Quarter 4th Quarter
Financial Physical Financial Physical Financial Physical Financial Physical

a) Target 0.00 0.00 00.00 00.00 00.00 00.00 00.00 00.00
b) Achievement (Physical

Progress as the % of
total proiect)

0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

4

5



7 'l'arget and '\chievenrent of the main Conrponcnts of the Proicct :

\\'olli ( onrporrents as per PI'(\\'ith
qunntit))

Eslinrated C-'ost rs pcr

DPP

\chio enrent up to last

.lune12022

Target of currcnt 1'errr Cunrulltive Progrcss

up to reporting
.lult (2022) month

of current yeirr

Financial P lr1's ica I Finrtncirtl Phvsical Financial Phl sical Financial Phvsical

I ?, 3 4 5 6 l 8 9

llcvenue:

I litltlli Pal hill irr Oll-icers 51 20 2 nos 2t 38 3 7.18 448 1 nos 000 0 0t)

3l J Allorvance lbr ollicer 43 0.1 2 nos r0 33 24 00 J-J I lrros 000 000
24 0l TAi[)A allonancc 20 00 2 nos 1.12 E 61,) 0.70 I nos 000 0.01)

4 itl 1 (Jvertr n1e t0 00 6 nos 10,10 3,1 67 350 4 nos 0 0i) 000
5 82 0. Land tar l{i 00 2 nos 000 0 0L) 0.00 000 000 000
6 12l t1 intcrrret bill 200 ,1 nos 128 64.Ui) 050 3 nos 0 0(.1 000
1 i2l 20 I-elephone bi I I 240 4 nos 4.12 30 00 0.20 3 nos 000 000

l8 l 02 Yehicles l:ilncss i'cc 0(i 6 nos 059 19 61 0.30 4 nos 000 000
q i?1 04 Vi:hrcles Il.srslration f'ee 4.00 2 nos 0u0 0 0t) 0.00 I nos (,) (.x) 000
lL) I ll Electricity bill 50 0t) 2 nos IE2 l9 64 050 I nos 000 000
il i24ll0l Fuel lbr I)rotect Vehicles 9-1 60 25 nos 502 53 65 17.00 5 nos 0 Lrt) 000
1?. t24I0i I-ubrcants 5 01) 5 nos 400 80 00 1.00 -5 nos 000 0.0(-)

l nltn8 'l'rainins rranual Print 500 LS 495 99 00 0.00 LS 000 000
14

-15

32.r r 128

l)-i-5los

Leallet Poster. Festoon. Training
Certif icate ctc

I0 0(l LS 649 64 91) 1.00 LS
000 000

slitl lorler\ ro 00 LS 10 00 100 (x) 0.00 000 000 000
r6 1257 r 0l Crossing .selectrve brceding & Inlt'r Se

rttatinq irrog.rerlrle
214 00 t.s 5i 11 2 i.08 15.00 000

0 0rl 000

11 2T 26 \,'ideo docLrnrentart, 20 00 5 nos 1165 53 25 0.05 000 000 000

I rB t2111 Adyertisement lcr TV & Papcr 60 00 LS zt.21 35.45 1.50 LS 000 000
l9 123 30 Bultalo AI \Vorkers i62 05 360 nos E,1 63 5) 26 67 30 1 80 r.ros 000 0 0l)

2t) ); -) 30 Iluflalo Traininq 1'or Beneliciary 254 00 6000 00 2,1i 30 95 00 12.74 300 nos 000 0 {10

21 )t ) 0 Forcrgn lrurei & lrarnrng 200 00 J0 rros 0 0L) 000 200.00 0.00 000 000
1a 321 li \\iork shoplSern inar 20 00 400 I0.0(l 50 00 0.05 0.00 0.01) 000
23 )1 09 Irrcgular l-abour 52 0t) 25 nos s2 00 I 00 0t) 000 000 0 0t) 000
1.1 I 156 0l I-aboratorv chernical and reagents purchasc ]iO 0t) I,,S 32 50 ).t 61 005 LS 000 0.00

25 325 0.5 Sursical rnstrunrents 100 00 t,S 45 7i 45 1t 0.00 I,S 0.0(-) 000
26 J 1.) 05 l-ab equiprnents & tools r 200 00 LS 5r574 42 98 165.00 LS 000 000
2l ):J 0s Farrn equiprncnts 400 00 LS 182 ar9 .15 67 0.00 0.00 000 0.00

28 3)-52 0: AI itelns purchase 50 00 LS t22 31 34 96 1 13.00 LS 000 000
2.9 325r 109 (lrass Cultivation in Covt Bufi'aio Far:r 500 LS 499 99 8t) 0.00 LS 000 000
t0 25 09 Plantations in Govt lluflalo Failn IO UO LS 599 59 90 1.00 LS 0 01) 000
il t25t 109 Fatte nins Prosrarr olSu,arnp buUhlo it

thc Sylhet & Itloulovibazar area
200 00 LS i05 56 -52 78 000 LS

000 0.00

i25r r09 Vaccine and \4edicine in Govt Buflalo
[]a r nt

:5 00 LS 1995 79 80 500 LS
0.00 000

)) l:5r 109 Anthelrnintrcs. Vitalnin-Minerals rn

I]rthan. Plarn ]and & Golt Butlalo Farm 250 0a) LS 182 89 13 l6 72.00 LS
0.00 000

l:l 325r t06 Arrinral teed ibr Covt Buffalo l-'artr 1 000 00 LS 239 56 23 96 28.69 LS 000 000

l5 125I I0l BLrl'talo Purcirasc (Bulfalo Colvs- I 50,
Breeding Uuil- I 0 & Native-200) (360 nos)

124-5 00 360 nos '10.96 570 0.05 I 60 nos
000 000

35 3257101 N ational C-'onsLrltant (Breed ing Spccial rst) 36 00 i2 rronth 33 00 9t.67 3.00 ;lmonth 000 000
31 32s7101 Consulting Fann Fee (Construction) 98.s6 LS 7i 00 72.04 15.00 I year 0 01) 000
i8 ).51).46 Proiect I\4onitorir.rg & Evaluatlon 900 once 000 000 9.00 once 0.00 0.00

39 1 1 r3l2 llonariurr.r s00 LS s.00 r00 00 0.00 000 0 (,x) 000
40 3251206 llonariunr (N{anual) 5 0t) LS 250 50 00 0.00 000 0.00 000
4l )51206 llonarir,rni lbr Buftalo Al u,orkers 1 080 00 360 00 59.20 5.48 41.00 I 60 nos 000 000
42 1,58105 N'lrlk Packetrng Mate rials t5 0(') LS 000 000 0.50 LS 000 000
4l 32-55 t0-5 Oftlce ClonLinscncy 10 00 t-s 34.04 85 10 6.00 T,S 000 000

)
l



I

\\ or k ( ontponents as per I)P

1\\'ith qunntit\)
Estimated Cost as Per

DPP

Arhicr cnttnt up t0 lrst
J u lri 2{)22

-l argel of currcnt 1'car Cunrulative Progress uP

to rcPorting
.lulr'(2022) ntonth

of current 1'car

I''irrancirl Phr sical ['inanci:rl I'hr sical I'inirncial Physical Finrncill P ht,sica I

I J 4 ) 6 7 8
()

44 Outsourcing SalarY, Ailowance

& Sen,rce charge
901 94 69 nos 527 11 5 E .i,1 i3162 69 nos 00u 0.(-x.)

45 3258101 Proiect vehicles repairing and

maintenance
50 00 LS r9 41 38 82 500 5 uos 0 0l) fl 00

\)Sutr tot:rl(lle (., tsi 851 2.79 288{.68 ii9t.l1 928.00 0.00 99.80%

45 00 I nos 000

t2.46

0 L)0 000 i nos 0 t)0 0.00
46 4il2101

i9 nos 0 0t) 000 000 000

4'1
,l1t))02

('omputer. i,apLop. Nluitrtnedia

& I\'lodem anC other accessortes
i5 6r) i 9.nos

48

49

-)0

4112314 Furn itlrre 7E 00 400 nos 70 54 ,100 nos 0.00 000 000 0.00

3i0 Photocopier (r.ll0 4 nos 546 4 nos 000 0.00 0.u0 0.00

1 4 101 Land Acoutsition 2500 0u 19 i0 Acre 2500 00 lE 46 Acre 000 00c 000 000

3t61 I8 RlV1 2638 27 69 62 400 01) RM 00u 000
5l

400 0ll RN,{ 310 16 9i 69 000 t{N{ 000 000
5)

R]\,I 595 93

000
96 12 000 RN4 000 000

53
000 5l 00 28 nos O,UL) 000

54 75 00

R) Suh-total ((l t:tl ( onrpttncnts) 7600.7Ii 6258.42 484.28 498.00 0.00 0.00%

ilh\ sical Contingencv 79 43

I)nce L'ontrttgcttcv 1 00 0t)

(i rarrd l otrrl (,{+l}) 16293.00 9143.10 1426.00 0.00 0.00%

8

9

lleasons lbr the delay of Project implenretrtation

Iiristing problerlls of implernentation of thc project

Signature & Seal

Proiect Dircctor"Fn

N/A

N/A

Tel No : 9103316

Fax Nq : 9103316
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