Annual Procurement Plan (2024-2025)

Budget: GOB
Ministry/Division Ministry of Fisheries & Livestock
Agency Department of Livestock Services
Procuring Entity Name & Code Project Director
Project Name & Code Integrated Livestock Development Project in River Flooded Char Areas of Manikganj, Dhaka,
Munsiganj, Rajbari, Faridpur, Madaripur and Shariatpur Districts Project Code:224393800
Package No. |Description of| Unit | Quantity | Procure- Contract Sour | Estd. Cost Time Code for Possible Date
Procurement ment Approving | ce of (Tk. in Process Advertis Tender Tender |Approval to |Notification| Signing of |Total time to| Time for
Package Method Authority Fun Lakh) e Tender | Opening | Evaluation| Award of Award | Contract contract | completion
Goods & Type ds signature | of contract
2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
G-1 | Lot-1 Bicycle Nos 120 o™ PD GOB 14.40 Planned Dates | 16/07/24 | 30/07/24 | 13/08/24 | 20/08/24 | 27/08/24 | 24/09/24 23/11/24
Planned Day 0 14 14 7 7 28 70 2 months
Actual Dates - - - - - - -
G-3 | Lot-1 | Chicken 274166 1261.17 | Planned Dates | 16/07/24 | 30/07/24 | 13/08/24 | 20/08/24 | 27/08/24 | 24/09/24 23/01/25
Planned Days 0 14 14 / 7 28 70 4 months
Actual Dates - - " - - -
Lot-2 | Chicken 274166 1261.17 | Planned Dates | 16/07/24 | 30/07/24 | 13/08/24 | 20/08/24 | 27/08/24 | 24/09724 23/01/25
Planned Days 0 14 14 i 7 28 70 4 months
Nos o™ Actual Dates - - - - - - -
Lot-3 | Chicken 274166 | (Framew MOFL | GOB ™1261.17 | Planned Dates | 16/07/24 | 30/07/24 | 13/08/24 | 20/08/24 | 27/08/24 | 24/09/24 23/01/25
ork Planned Days 0 14 14 7 7 28 70 4 months
Cangact) Actual Dates r o = . - - ®
Lot-4 Duck 345450 1519.18 | Planned Dates | 16/07/24 | 30/07/24 | 13/08/24 | 20/08/24 | 27/08/24 | 24/09/24 23/01/25
Planned Days 0 14 14 7 7 28 70 4 months
Actual Dates - - - - - - -
G4 | Lota Goat 16440 2022.12 | Planned Dates | 18/08/24 | 01/09/24 | 15/09/24 | 22/09/24 | 29/09/24 | 27/10/24 26/02/25
Planned Days 0 14 14 7 7 28 70 4 months
Actual Dates - - - - - - -
Lot-2 Sheep Nos 12330 oT™m 1454.94 Planned Dates 18/08/24 | 01/09/24 | 15/09/24 | 22/09/24 | 29/09/24 | 27/10/24 26/02/25
(Framew MOFL GOB Planned Days 0 14 14 7 7 28 70 4 months
ork Actual Dates - - - - - - -
Lot-3 Heifer 1650 Contract) 1485.00 Planned Dates | 18/08/24 | 01/09/24 | 15/09/24 | 22/09/24 | 29/09/24 | 27/10/24 26/02/25
Planned Days 0 14 14 7 7 28 70 4 months
Actual Dates - - - - - - -
G-5 | Lot-1 Chicken 24.68 1801.28 Planned Dates 12/09/24 | 26/09/24 | 10/10/24 | 17/10/24 | 24/10/24 | 21/11/24 20/03/25
Feed Planned Days 0 14 14 7 7 28 70 4 months
Actual Dates - - - 4 - 4 -
Lot-2 | Chicken 24.68 1801.28 | Planned Dates | 12/09/24 | 26/09/24 | 10/10/24 | 17/10/24 | 24/10/24 | 21/11/24 20/03/25
Feed O™ Planned Days 0 14 14 7 7 28 70 4 months
lakh (Framew MOFL GOB Actual Dates R N R B N K N K
Lot-3 | Chicken KG 24.68 ork 1801.28 | Planned Dates | 12/09/24 | 26/09/24 | 10/10/24 | 17/10/24 | 24/10/24 | 21/11/24 20/03/25
Feed Contract) Planned Days 0 14 14 7 7 28 70 4 months
Actual Dates - - - - - - -
Lot-4 Duck 37.31 2686.22 | Planned Dates | 12/09/24 | 26/09/24 | 10/10/24 | 17/10/24 | 24/10/24 | 21/11/24 20/03/25
Feed g Planned Days 0 14 14 7 7 28 70 4 months
Actual Dates - - - - - - -
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Project Director

Package No. |Description of| Unit | Quantity Procure- Contract Sour | Estd. Cost Time Code for Possible Date
Procurement ment Approving | ce of (Tk. in Process Advertis Tender Tender |[Approval ta Notification Signing of |Total time to| Time for
Package Method Authority Fun Lakh) eTender | Opening | Evaluation| Award of Award | Contract contract | completion
Goods & Type ds signature | of contract
2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
G-6 | Lot-3 | Goat Feed 7.10 447.43 Planned Dates 10/10/24 | 24/10/24 | 07/11/24 | 14/11/24 | 21/11724 | 19/12/24 18/04/25
Planned Days 0 14 14 7 7 28 70 4 months
Actual Dates - - - - - - -
Lot-4 | He-Goat 0.90 58.50 Planned Dates 10/10/24 | 24/10/24 | 07/11/24 | 14/11/24 | 2111 f(24 19/12/24 18/04/25
Feed Planned Days 0 14 14 7 7 28 70 4 months
o™ Actual Dates - - - - - - -
lot-5 | Sheep | K" [Tz | (Framew | DG,DLS | GOB [ gqoe 5 od Dates | 1071074 | 3a710724 | 71/ 14/1124 | 21/11724 | 19712724 18/04/25
Feed kG ork Planned Days 0 14 12 7 7 28 70 4 months
Contract) i
Actual Dates - - - - - - -
Lot-6 Heifer 9.03 578.16 Planned Dates 10/10/24 | 24/10/24 | 07/11/24 | 14/11/24 | 2 1711724 | 19/12/24 18/04/25
Feed Planned Days 0 14 14 / 7 28 70 4 months
Actual Dates - - - - - - -
G-8 | Lot-1 Ice bag 120 GOB 2.40 Planned Dates | 05/12/24 | 19/12/24 | 02/01/25 09/01/25 | 16/01725 | 13/02/25 12/06/25
with Cool Planned Days 0 14 14 7 7 28 70 4 months
Box Actual Dates - - - - -
Nos OoT™M PD
Lot-2 Grass 120 GOB 550.74 Planned Dates | 05/12/24 | 19/12/24 | 02/01/25 | 09/01/25 | 16/01725 | 13/02/25 12/06/25
Cutting Planned Days 0 14 14 7 7 28 70 4 months
Machine
G9 | Supply of Printing | Nos | 66000 o™ PD GOB |  66.00 Planned Dates | 14/07/24 | 28/07/24 | 11/08/24 | 18/08/24 | 25/08/24 | 22/09/24 21/11/24 |
Training Module Planned Day 0 14 14 7 7 28 70 2 months
Actual Dates - - - - - - -
Supply of Printing LS LS O™ PD GOB 12.00 Planned Dates 14/07/24 | 28/07/24 | 11/08/24 lé/})H/.'vl 25/08/24 | 22/09/24 21/11/24
G-10 | o Binding {leaflet, Planned Day 0 14 14 7 7 28 70 2 months
Book let, Folder, Actual Dates £ s 3 : - -
Health Card) Actual Dates - - - - - -
3 Total Goods= | 20414.69
W e

Integrated Livestock Development
Project in River Flooded Char Areas of
Manikganj, Dhaka, Munsiganj, Rajbari,

Faridpur, Madaripur and Shariatpur Districts
Department Of Livestock services, Farmgate, Dhaka.
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Budget: GOB

Packag Description of Unit Quant | Procure- | Contract | Sour | Estd.Cost | Time Code for Possible Date
e No. | Procurement Package ity ment Approvin | ce of (Tk. in Process Advertise Tender Tender |Approval to [Notification| Signing of [Total time to} Time for
Method g Fun Lakh) Tender Opening | Evaluation| Award of Award Contract | contract | completion
Service & Type | Authorit ds signature | of contract
Y

1 2 3 4 3 6 7 8 9 10 11 12 13 14 15 16 17
SD-3 TVC (Video) LS 2 QcBs PD GOB 20.00 Planned Dates | 06/03/25 27/03/25 | 10/04/25 | 17/04/25 | 24/04/25 22/05/25 21/06/25
Planned Day 0 21 14 7 7 28 77 1 months

Actual Dates - - - - - -
SD-4 Local Consultant Man 6 ICS PD GOB 18.00 Planned Dates 14/07/24 04/08/24 | 18/08/24 | 25/08/24 | 01/09/24 | 29/09/24 28/03/25
(value added Month Planned Day 0 21 14 7 7 28 77 6 months

specialist) Actual Dates - - - - - - -
- Local Consultant Man 6 ICS PD GOB 18.00 Planned Dates 06/04/25 27/04/25 11/05/25 l?%/(}‘»/ )5 25/05/25 | 22/06/25 21/12/25
SD-5 (Market Linkage Month Planned Day 0 21 14 7 7 28 77 6 months

specialist) Actual Dates - - - - - - -

Total Services= 56.00 - - - - - - -

Grand Total (Goods+Services)= | 20470.69 - - - - - - -
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(Dr. Pran Krishna Howlader)

Project Director
Integrated Livestock Development
Project in River Flooded Char Areas of
Manikganj, Dhaka, Munsiganj, Rajbari,
Faridpur, Madaripur and Shariatpur Districts
Department Of Livestock services, Farmgate, Dhaka.




