



## Revised Annual Procurement Plan for GOODS (APP) (2021-2022)

Ministry/Division : Ministry of Fisheries & Livestock  
 Policy : Department of Livestock Services  
 Project Name & Code : Eradication of PPR and Control of FMD Project.  
 : Dr. Mohammad Fazley Rabbi Mondal

Sl. No.	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	No. of Lots	Advertiser Tender Dates	Tender Opening Dates	Tender Evaluation Dates	Approval to Award Dates	Notification of Award Dates	Signing of Contract Dates	Total Quantity
1	Cool Van	Nos	4	OTM	Ministry	GOB	260.00	Planned Dates		20/10/21	24/11/21	15/12/21	29/12/21	05/01/22	02/02/22	1
								Planned Dates								
								Actual Dates								
3	Equipment for PPR Laboratory	Nos	36775	OTM (NCT)	PD	GOB	105.42	Planned Dates		21/09/21	04/10/21	18/10/21	25/10/21	01/11/21	29/11/21	28
								Planned Dates								
								Actual Dates								
4	Glass Equipment's & Appliances for PPR Laboratory	Nos	243824	OTM (NCT)	PD	GOB	199.71	Planned Dates		21/09/21	04/10/21	18/10/21	25/10/21	01/11/21	29/11/21	28
								Planned Dates								
								Actual Dates								
11	PPR Vaccine	Nos	529.57 Crore Doz	OTM (NCT)	Ministry	GOB	4236.56	Planned Dates		20/09/21	24/10/21	15/11/21	29/11/21	05/12/21	02/01/22	28
								Planned Dates								
								Actual Dates								
Grand Total Taka (Goods) =							4801.69									

  
 মোঃ আব্দুল বাশার  
 চিকিৎসা  
 পরিকল্পনা ও মূল্যায়ন কোষ  
 ঐতিহাসিক অধিদপ্তর, ঢাকা

  
 ডাঃ মোঃ আজিজুর রহমান  
 মহাপরিচালক (সাময়িক দায়িত্ব)  
 ঐতিহাসিক অধিদপ্তর, বাগলাচাল, ঢাকা

(Dr. Mohammad Fazley Rabbi Mondal)  
 Project Director  
 Eradication of PPR Disease and Control of FMD  
 Department of Livestock Services  
 Dhaka, Bangladesh.

  
 Dr. Mohammad Fazley Rabbi Mondal  
 Project Director