

Extension of high-quality fodder cultivation and sustainable technology transfer for the development of animal nutrition project  
Department of livestock services  
Farmgate, Dhaka

Annual procurement plan (2022-2023)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract sign (days)	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-02	Chopper Machine	Nos.	1	OTM	PD	GOB	15.00	Planned Dates		01/11/22	21/11/22	09/12/22	12/12/22	19/12/22	16/01/23		16/05/23
								Planned Days		0	21	14	7	7	28	77	120
								Actual Dates									
GD-23	Tractor	Nos.	1	OTM	PD	GOB	50.00	Planned Dates		11/08/22	31/08/22	14/09/22	21/09/22	28/09/22	26/10/22		26/02/23
								Planned Days		0	21	14	7	7	28	77	120
								Actual Dates									
GD-25	Hydraulic Trolley	Nos.	2	OTM	PD	GOB	14.00	Planned Dates		02/10/22	23/10/22	06/11/22	13/11/22	20/11/22	18/12/22		18/04/23
								Planned Days		0	21	14	7	7	28	77	120
								Actual Dates									
GD-26	Hydraulic Disk Harrow	Nos.	1	OTM	PD	GOB	12.00	Planned Dates		01/09/22	21/09/22	06/10/22	13/10/22	20/10/22	20/11/22		20/03/23
								Planned Days		0	21	14	7	7	28	77	120
								Actual Dates									
GD-27	Mounted Disk Plough	Nos.	1	OTM	PD	GOB	6.50	Planned Dates		01/09/22	21/09/22	06/10/22	13/10/22	20/10/22	20/11/22		20/03/23
								Planned Days		0	21	14	7	7	28	77	120
								Actual Dates									
GD-28	Deep Tubewell & pump house	Nos.	1	OTM	PD	GOB	80.00	Planned Dates		11/08/22	31/08/22	14/09/22	21/09/22	28/09/22	26/10/22		26/02/23
								Planned Days		0	21	14	7	7	28	77	120
								Actual Dates									
<b>Grand Total</b>							<b>177.50</b>										

ডাঃ মোঃ হাবিবুর রহমান  
চীফ  
পরিকল্পনা ও মূল্যায়ন কো-  
অর্ডিনেটর, ডাক

অনুমোদিত

ডাঃ মনজুর শেখরিন্দ শাহজাদা  
মহাপরিচালক (চলতি দায়িত্ব)  
প্রশিক্ষণ অধিদপ্তর, বাংলাদেশ, ঢাকা

ডাঃ আমজাদ হোসেন ভূঞা  
প্রকল্প পরিচালক  
প্রশিক্ষণ উন্নয়ন উন্নত জাতের খাস চাষ  
সম্প্রসারণ ও ল্যাসাই প্রযুক্তি বিভাগের প্রকল্প  
প্রশিক্ষণ অধিদপ্তর, বাংলাদেশ, ঢাকা