

Annual Procurement plan (2023-24)

Ministry/ Division	: Ministry of Fisheries & Livestock	Budgeted	: Development (Gov)
Agency	: Department of Livestock Services		
Procuring Entity Name & Code	: Project Director	Code No.:-	: 224296200
Project/ Program Name	: Veterinary public Health Service Strengthening and Protection Project	Head of procuring Entity	: Director General(DG)

A. Goods Procurement

Package no.	Description of package+	Unit	Quantity	Procurement method & type	Contract approving authority	Source of fund	Estd. Cost TK. (In lac)	Time code for process	Advertise prequel (if apply)	Advertise of Tender	Tender Opening	Tender Evaluation	Approval Of Award	Notification Of Award	Signing of contract	Total time to contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-3	Lot-1 Scientific Journal and Book Purchas	Nos	LS	OTM (NCT)	PD	GOB	10.00	Planned date	03/07/2023	03/07/2023	24/07/2023	07/08/2023	14/08/2023	21/08/2023	18/09/2023	77 days	90 days
								Planned days	-	0	21	14	7	7	28		
								Actual days									
Sub total - G-3, L-1							10.00										

B. Service

Package no.	Description of package+	Unit	Quantity	Procurement method & type	Contract approving authority	Source of fund	Estd. Cost TK. (In lac)	Time code for process	Advertise prequel (if apply)	Advertise of Tender	Tender Opening	Tender Evaluation	Approval Of Award	Notification Of Award	Signing of contract	Total time to contract	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
S-4	Computer software and antivirus	Nos	1	QCBS	PD	GOB	10.00	Planned date	-	06/07/2023	19/07/2023	02/08/2023	09/08/2023	16/08/2023	13/09/2023	70 days	90 days	
								Planned days	0	0	14	14	7	7	28			
								Actual days										
S-6	Abroad Training	Nos	6	SSS	PD	GOB	36.00	Planned date	-	08/10/2023	22/10/2023	11/08/2022	05/11/2023	12/11/2023	10/12/2023	70 days	90 days	
								Planned days	0	0	14	14	7	7	28			
								Actual days										
Sub Total = S-4, S-6							46.00											
Grand total (Goods + Service) =							56.00											


অনুমোদিত

১৫/০৯/২০২৩

১৫/০৯/২০২৩

ডায় মোঃ হাবিবুর রহমান
চীফ
পরিচালনা ও ম্যানেজমেন্ট কোর্স
পরিচালক অধিদপ্তর, ঢাকা।

ডায় মোঃ এমদাদুল হক তালুকদার
অতিরিক্ত পরিচালক (সিটি দায়িত্ব)
প্রশিক্ষণ অধিদপ্তর, বাংলাদেশ, ঢাকা।


ডা. মো. আজিজুল হোসেন
 চীফ সার্বজনিক অফিসার ডায়রেক্ট অফিসার ও
 প্রকল্প পরিচালক
 জেলাস্বাস্থ্য সুরক্ষার ভেটেরিনারি পাবলিক কোর্স
 সাতিস কোম্পানি প্রকল্প


Annual Procurement plan (2023-24)

Ministry/ Division	: Ministry of Fisheries & Livestock			Budgeted	: Development (Gov)
Agency	: Department of Livestock Services				
Procuring Entity Name & Code	: Project Director			Code No:-	: 224296200
Project/ Program Name	: Veterinary public Health Service Strengthening and Protection Project			Head of procuring Entity	: Director General(DG)


Package no.	Description of package+	Unit	Quantity	Procurement method & type	Contract approving authority	Source of fund	Estd. Cost TK (in lac)	Time code for process	Advertise prequel (if apply)	Advertise of Tender	Tender Opening	Tender Evaluation	Approval Of Award	Notification Of Award	Signing of contract	Total time to contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-3	Lot-1 Scientific Journal and Book Purchas	Nos	L.S	OTM (NCT)	PD	GOB	10.00	Planned date	-	03/07/2023	24/07/2023	07/08/2023	14/08/2023	21/08/2023	18/09/2023	77 days	90 days
								Actual days		0	21	14	7	7	28		
Sub total - G-3, L-1								10.00									


B. Service

Package no.	Description of package+	Unit	Quantity	Procurement method & type	Contract approving authority	Source of fund	Estd. Cost TK (in lac)	Time code for process	Advertise prequel (if apply)	Advertise of Tender	Tender Opening	Tender Evaluation	Approval Of Award	Notification Of Award	Signing of contract	Total time to contract	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
S-4	Computer software and antivirus	Nos	1	QCBS	PD	GOB	10.00	Planned date	-	06/07/2023	19/07/2023	02/08/2023	09/08/2023	16/08/2023	13/09/2023	70 days	90 days	
								Planned days	0	0	14	14	7	7	28			
								Actual days										
S-6	Abroad Training	Nos	6	SSS	PD	GOB	36.00	Planned date	-	08/10/2023	22/10/2023	11/08/2022	05/11/2023	12/11/2023	10/12/2023	70 days	90 days	
								Planned days	0	0	14	14	7	7	28			
								Actual days										
Sub Total = S-4, S-6							46.00											
Grand total (Goods + Service) =							56.00											


 ডায় মোঃ হাবিবুর রহমান
 চীফ
 পরিচালনা ও মূল্যায়ন কোষ
 প্রাণিসম্পদ অধিদপ্তর, ঢাকা।

অনুমোদিত


 ডায় মোঃ এমসাদুল হক
 মহাপরিচালক (সেতি দায়িত্ব)
 প্রাণিসম্পদ অধিদপ্তর, বাংলাদেশ, ঢাকা।


 ডা. মো. আজিজুল ইসলাম
 চীফ সার্বেইলিং অফিসার আইসোল্ড অসুস্থতা ও
 প্রকল্প পরিচালক
 জনস্বাস্থ্য সুরক্ষার ভেন্টোরিয়ারি পাবলিক হেলথ
 সার্ভিস কোয়ার্টার্স প্রকল্প