

Extension of high-quality fodder cultivation and sustainable technology transfer for the development of animal nutrition project
Department of livestock services
Farmgate, Dhaka

Annual procurement plan (2023-2024)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not used in Goods	Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract sign (days)	Time for completion of contract	
1	Goods	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD-28	Deep Tubewell & pump house	Nos.	1	OTM	PD	GOB	80.00	Planned Dates Planned Days Actual Dates		11/08/23	31/08/23	14/09/23	21/09/23	28/09/23	26/10/23		36/02/24	
	Grand Total						80.00											

Carimul
29/9/23
ডাঃ মোঃ আবিবুর রহমান
চিফ
পারিকল্পনা ও মূল্যায়ন কোষ
প্রাকিসম্পদ অধিদপ্তর, ঢাকা।

অনুমোদিত

সহকারী
31/09/2023
ডাঃ মোঃ এমদাদুল হক তালুকদার
মহাপরিচালক (চলতি দায়িত্ব)
প্রাকিসম্পদ অধিদপ্তর, বাংলাদেশ, ঢাকা।

সহকারী
26/10/2023
ডাঃ জাদ হোসেন হুগ্রে
ডেপুটি পরিচালক
প্রাকিসম্পদ অধিদপ্তর, বাংলাদেশ, ঢাকা।