

Extension of high-quality fodder cultivation and  
sustainable technology transfer for the  
development of animal nutrition project  
Department of livestock services  
Farmgate, Dhaka

Annual procurement plan (2024-2025)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract sign (days)	Time for completion of contract
1	Goods	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-24	Forage Harvester set	No.	1	OTM	PD	GOB	130.00	Planned Dates		15/07/24	29/07/24	12/08/24	19/08/24	26/08/24	25/08/24		25/12/24
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									
	Grand Total						130.00										

*22/09/28*  
ডাঃ মোঃ হাবিবুর রহমান  
চীফ  
পরিকল্পনা ও মূল্যায়ন কোষ  
প্রাণিসম্পদ অধিদপ্তর, ঢাকা।

*22/07*  
28  
ডাঃ মোহাম্মদ রেয়াজুল হক  
মহাপরিচালক (চলতি দায়িত্ব)  
প্রাণিসম্পদ অধিদপ্তর, বাংলাদেশ, ঢাকা।

*22/04/2028*  
মোঃ আমজাদ হোসেন জুয়েল  
প্রকল্প পরিচালক  
প্রাণিপুষ্টির উন্নয়নে উন্নত জাতের ঘাস চাষ  
সম্প্রসারণ ও ল্যাবসই প্রযুক্তি হস্তান্তর প্রকল্প।  
প্রাণিসম্পদ অধিদপ্তর, বাংলাদেশ, ঢাকা।