

# Annual Procurement Plan (2023-2024)

Ministry/Division  
Agency  
Procuring Entity Name  
Project/Programme Name & Code

: Ministry of Fisheries & Livestock  
: Department of Livestock Services  
: Project Director  
: Improvement of Socio-Economic and Livelihood Development of Tribal/Minor Race People Through Integrated Livestock Project.

Budget : Development

Code : 224294000

Package No	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk. In lakh)	Advertise Tender	Not used in goods	Advertisement	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signing	Time for Completion of Contract
GD-23	Procurement of Duck for North-West Region(Rest)	Nos	4528	OTM (NCT)	PD	GOB	271.68	Planned Dates Planned Days	10	09-07-23 0	12 10-08-23	13 24-08-22	14 02-09-23	15 11-09-23	16 10-10-23	17	18
GD-25	Procurement of Feed for Chicken, Duck & Fattening Cattle	Tons	2800.82 239.00 3690.32	OTM (NCT)	HOPE	GOB	1937.52	Planned Dates Planned Days Actual Dates		09-07-23 0	10-08-23 28	24-08-22 14	02-09-23 7	11-09-23 7	10-10-23 28	84 Days	350 Days
GD-31	Procurement of Feed for Duck	Ton	3800	OTM (NCT)	HOPE	GOB	1995.00	Planned Dates Planned Days Actual Dates		09-07-23 0	10-08-23 28	24-08-22 14	02-09-23 7	11-09-23 7	10-10-23 28	84 Days	350 Days
GD-33	Procurement of Bull Calf for Fattening for Rest Part of North West	Nos.	2410	OTM (NCT)	HOPE	GOB	1036.30	Planned Dates Planned Days Actual Dates		09-07-23 0	10-08-23 28	24-08-22 14	02-09-23 7	11-09-23 7	10-10-23 28	84 Days	350 Days
GD-34	Printing of livestock Book for Beneficiary of DTLP Printing of Lifer for Beneficiary of the Fattening/Cross Breed Heifer/Goat Package Printing of Booklet for Beneficiary of the Sheep Total for GD-34	Nos.	137976 35616 35616	OTM (NCT)	HOPE	GOB	275.95 5.35 8.95 290.25	Planned Dates Planned Days Actual Dates		09-07-23 0	10-08-23 28	24-08-22 14	02-09-23 7	11-09-23 7	10-10-23 28	84 Days	350 Days
GD-43	Procurement of Rest Feed for Sheep, Goat & Cross Breed Heifer (instead of Buffalo).	Ton	1942.038	OTM (NCT)	PD	GOB	997.58	Planned Dates Planned Days Actual Dates		09-07-23 0	10-08-23 28	24-08-22 14	02-09-23 7	11-09-23 7	10-10-23 28	84 Days	350 Days
GD-44	Procurement of Goat for Middle, North-East Region. & Coastal-South Region	Nos	8013	OTM (NCT)	PD	GOB	961.56	Planned Dates Planned Days Actual Dates		09-07-23 0	10-08-23 28	24-08-22 14	02-09-23 7	11-09-23 7	10-10-23 28	84 Days	350 Days
GD-45	Procurement of Goat for North-West Region	Nos	12233	OTM (NCT)	HOPE	GOB	1467.96	Planned Dates Planned Days Actual Dates		09-07-23 0	10-08-23 28	24-08-22 14	02-09-23 7	11-09-23 7	10-10-23 28	84 Days	350 Days
GD-46	Procurement of High Yielding Cross Breed Heifer (instead of Buffalo) for Middle & North East Region	Nos.	2416	OTM (NCT)	HOPE	GOB	1328.80	Planned Dates Planned Days Actual Dates		09-07-23 0	10-08-23 28	24-08-22 14	02-09-23 7	11-09-23 7	10-10-23 28	84 Days	350 Days
GD-47	Procurement of High Yielding Cross Breed Heifer (instead of Buffalo) For North-West Region.	Nos	3000	OTM (NCT)	HOPE	GOB	1650.00	Planned Dates Planned Days Actual Dates		09-07-23 0	10-08-23 28	24-08-22 14	02-09-23 7	11-09-23 7	10-10-23 28	84 Days	350 Days
GD-48	Procurement of High Yielding Cross Breed Heifer (instead of Buffalo) for Coastal-South Region & Part of North-West Region.	Nos	3044	OTM (NCT)	HOPE	GOB	1674.20	Planned Dates Planned Days Actual Dates		09-07-23 0	10-08-23 28	24-08-22 14	02-09-23 7	11-09-23 7	10-10-23 28	84 Days	350 Days
GD-49	Procurement of Back Pack for Beneficiaries.	Nos	53016	OTM (NCT)	PD	GOB	246.52	Planned Dates Planned Days Actual Dates		09-07-23 0	10-08-23 28	24-08-22 14	02-09-23 7	11-09-23 7	10-10-23 28	84 Days	350 Days
Total							13857.38										

০৭/৭/২৬

ডাঃ মোঃ হাবিবুর রহমান  
চীফ  
পরিচালনা ও মূল্যায়ন কোষ  
প্রাণিসম্পদ অধিদপ্তর, ঢাকা।

অনুমোদিত

ডাঃ মোঃ এমদাদুল হক তালুকদার  
প্রাণিসম্পদ অধিদপ্তর (চলতি দায়িত্ব)  
প্রাণিসম্পদ অধিদপ্তর, বাংলাদেশ, ঢাকা।

০৭/০৮/২০২৩  
১৫/০৮/২০২৩  
(ড. অসীম কুমার দাস)  
প্রকল্প পরিচালক  
সমস্ত ভূমিতে কবাবের অন্তর্ভুক্ত নৃ-গোষ্ঠীর আর্থ-সামাজিক ও জীবন মানোন্নয়নের লক্ষ্যে সমন্বিত প্রাণিসম্পদ উন্নয়ন প্রকল্প।